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Executive Summary 

 

The Township of Bonnechere Valley’s Road Network includes earth roads, gravel roads, surface treated and 

hot-mix paved roads, which generally experience low traffic volume. Presented in this report is a 

recommended 10-year capital program for the Township’s road network, based on current spending levels, 

which is meant to be a tool for Municipal Staff and Council during decision making.  

It is important to note that despite the municipality planning to spend more than $6.12 million during the 

next 10 years, the road system condition will deteriorate without a greater financial commitment (Table 14). 

Not only is the current quality of the roads at stake, but the loss of the underlying gravel base in the 

pavement structure is also threatened by inadequate spending levels for road restoration and maintenance. 

It is paramount to continue upgrading and rehabilitating roads. Timely rehabilitation is the most cost-efficient 

strategy for the municipality and its ratepayers. A proactive approach including condition assessment studies 

will provide meaningful management information for decision making.  

Included in the plan are summaries of additional work needed to achieve optimum condition road ratings 

(Table 15), as well as considerations for funding sources. That being said, through regularly measuring the 

performance of its road system, the Municipality has the ability to better predict the deterioration rates of 

individual road segments and the overall network. 

Funding opportunities, such as government grants, may be considered to offset the additional cost. However, 

the Township should also explore a variety of procurement methods to ensure the most economical 

allocation of the Municipality’s resources. 
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1.0 INTRODUCTION 

The Township recognizes that in order to sustain services for its residents and for the competitiveness of its 

businesses, agriculture and industry, it must manage the Municipality’s assets cost effectively. In 2004, the 

Township of Bonnechere Valley developed a Strategic Plan for the municipality. The purpose of the plan is to 

guide the Township into the future, providing a “road map” for employees, a reference document for 

taxpayers and community volunteers, and a decision-making template for Council.  

As a matter of policy, Bonnechere Valley Township provides services in areas where it clearly outperforms the 

private sector, and has exited from areas of business that are more effectively performed privately or 

through contracting out. All services offered (directly or contracted out) address necessary aspects of the 

everyday life of taxpayers, and are characterized by Council’s responsibility for dependability, reliability, 

responsiveness and efficiency. The following are the core services and related activities from the Strategic 

Plan in which some of the bullet points have been underlined in bold to emphasize how much of the 

municipality’s goals relate to infrastructure in order to better serve its rate payers: 

 Planning and development, 

 Fire protection, 

 Police services and public safety (including School Crossing Guards), 

 By-law enforcement, 

 Roads, parking and transportation, 

 Parks, recreation and culture, 

 Sidewalks, clean water and sewer services within the village of Eganville, 

 Sidewalks, water and sewage to some new residential and commercial areas just beyond the 

2004 village limits, 

 Support for clean water for all rural areas , 

 Rural septage handled by an upgraded Village system capable of treating septage from 

throughout the Township, 

 Waste management, 

 Secure funding / money management, 

 Emergency preparedness, 

 Development of a strong tax base, and 

 Communication with the population served. 

For this reason, the Municipality is developing Asset Management Plans for its road network, underground 

utilities and buildings, in which the focus of this plan is on the Road Network. Once the plans are developed 

for the various components of the infrastructure, the municipality will assimilate and synthesize the 

information into a comprehensive plan.  
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The asset management plan is a comprehensive document that inventories and assesses the Municipality’s 

infrastructure and develops a plan to best maintain the infrastructure. The plan outlines sustainability and 

provides strategies on how to finance the operation, maintenance, renewal and expansion of the system. The 

plan must take into account timely maintenance and capital repairs in order to best preserve the asset, while 

maintaining the desired levels of service to the public. The plan takes a long view perspective on managing 

the asset through life cycle cost analysis in which timely maintenance and rehabilitation can save money in 

the long term. For example, Figure 1 shows two ways to manage an asset. The first option is to allow the 

asset to deteriorate until it needs to be replaced, while the second option shows timely rehabilitation. At the 

end of the 64-year life cycle, Option 1 costs $120 million (the initial investment plus the cost to replace the 

asset) and Option 2 costs $100 million. Note that the asset’s condition in Option 2 is in far better shape than 

in Option 1.  

FIGURE 1 – LIFE-CYCLE OF TWO RENEWAL OPTONS 

 
 (Resource from “Building Together, Guide for Municipal Asset Management Plans”, Ministry of Infrastructure, Ontario) 

McIntosh Perry Consulting Engineers Ltd. and Allan Chartered Accountants were commissioned by the 

Township to work with Senior Municipal Staff and Council to develop the Asset Management Plan for the 

Road Network. The Plan is to be presented at Council for public input. The Plan will also be made available to 

the public for its information and input. The asset management plan covers a period of ten (10) years in which 

the plan is to be updated every five (5) years. The update will be an opportunity to evaluate the assumptions 

made in this study and how the plan is maintaining and improving the road network as well as how it is 

meeting service-level targets. 
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1.1 STUDY METHODOLOGY 

The Ministry of Transportation of Ontario “Inventory Manual for Municipal Roads for Small Lower Tier 

Municipalities” has been used in preparing this study and is briefly outlined in the sections below. 

1.  All road sections are listed with their condition rating by road type: 

a. Earth Roads (Listed in inventory but not rated. Typically, these roads have little or no 

maintenance, only used seasonally.) 

b. Gravel Roads 

c. Surface Treated or Low Class Bituminous (LCB) Roads 

d. Hot Mix Paved or High Class Bituminous (HCB) Roads 

2. With the exception of Earth Roads, future condition ratings are calculated for each road and from 

this, predicted maintenance and capital expenditures can be produced. Newly reconstructed roads 

have a 10-point condition rating, and roads requiring partial reconstruction are assigned three points. 

Roads should not be allowed to go below three points due to the severity of the road conditions, e.g. 

very poor ride, difficult to maintain, usually a safety hazard. 

Generally speaking, the Township roads have low traffic volumes, which are consistent throughout its 

road network. It has been assumed that asphalt roads will need to be resurfaced within 15 years and 

if not resurfaced, then reconstructed in 30 years. Note that roads cannot perpetually be resurfaced 

and at some point the roads must be reconstructed. It has been assumed that a surface treated road 

has a life expectancy of approximately 15 years before reconstruction is required.  

The above noted life cycle assumptions should not have a great impact on the overall assessment of 

the road network, but some roads may experience slower or faster rates of deterioration. The capital 

program may need to be adjusted to account for this and other factors such as variations in 

pavement structure, sub-surface conditions, drainage, and truck traffic. e.g. A street scheduled for 

reconstruction in year five may have to be moved up in the five-year capital program and vice versa, a 

street scheduled for year three could be pushed back since its condition has not deteriorated as fast 

as earlier predicted. 

Through regularly measuring the performance of its road system (e.g. Road Needs Study every five 

years, traffic counts, etc.), the Municipality will be able to better predict the deterioration rates of 

individual segments and therefore the overall network. 
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The condition rating for each road type will decrease every year unless maintenance and/or 

rehabilitation is performed. For gravel roads it is assumed that the condition of the road will be 

maintained with regular gravel resurfacing. Hard surface roads with no maintenance and/or no 

rehabilitation (which is not recommended) will need reconstruction within 15 years for surface 

treated roads and 30 years for asphalt roads. The following calculations show the rate of 

deterioration of the three surface types. 

Gravel: No change in rating with regular maintenance. 

Surface Treatment: 
       point condition rating

   year life cycle before reconstructing
  .   pt yr 

Asphalt:  
       point conditions rating

   year life cycle before reconstructing
  .   pt yr 

Based on the foregoing discussion, Table 1 provides an example of how the condition rating is 

forecasted for each surface type. In this example, it is assumed that road reconstruction was 

performed in the Base Year for each road type. 

TABLE 1 – FORECASTING CONDITION RATING EXAMPLE 

 

1Gravel Roads have a stable unchanging life expectancy, as long as routine loose top maintenance is 

performed. Gravel roads will remain this way until improvements are made. 

3. The average condition rating is determined for each road type by summing the product of length 

multiplied by the condition rating and then dividing by the total length of the road system. This will 

result in an average condition rating for the three road surface types. An example is demonstrated in 

Table 2, below. 

 

 

 

 

 

SURFACE TYPE BASE 

YEAR

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

GRAVEL1 10.00      10.00      10.00      10.00      10.00      10.00      

SURFACE TREATMENT 10.00      9.53         9.06         8.59         8.12         7.65         

APHALT 10.00      9.77         9.54         9.31         9.08         8.85         
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TABLE 2 – AVERAGE CONDITION RATING BY SURFACE TYPE EXAMPLE 

 

Where: Average Condition Rating      S M (L   CR)
Total Length

       .   .        .   

An overall condition rating can be calculated for the total Municipal system by combining the three 

surface types.  

4. The above noted analysis will determine if and when a road requires improvements within the next 

10 years. 

5. To estimate the cost of construction, benchmark costs are used and are associated with the type of 

capital improvement. Average unit costs have been developed based on local construction costs. 

Fixed costs are costs associated with maintenance of the existing road system and include overhead, 

salaries, etc. Fixed costs are generally met from the Township’s budget prior to capital construction 

funds being allocated. Fixed costs for forecast requirements were derived from historical 

expenditures.  

For future capital expenditures, the report presents cost estimates in 2013 dollars. At the time of 

budgeting, the Municipality should adjust capital expenditure by an appropriate cost of inflation. 

6. The 10-year capital program presented in this report is a tool for Municipal Staff and Council in 

selecting the 10-year program. As mentioned above, there may be other factors that must be 

considered and/or adjusted in order to reflect changes not foreseen at the time of writing this report.  

  

STREET LENGTH (L) 

(Km)

CONDITION 

RATING (CR)

PRODUCT            

L x CR

1 1.00                      7.00                      7.00                      

2 2.00                      3.00                      6.00                      

3 3.00                      5.00                      15.00                   

TOTAL 6.00                      28.00                   
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1.2 BENCHMARK COSTING 

The estimated cost for identified improvements is calculated on an approximate basis, using average unit 

prices. Refer to Table 3 below.  

TABLE 3– UNIT PRICES 

 

Typical types of reconstruction for hard surfaced roads (resurfacing, partial reconstruction and full depth 

reconstruction) are presented in Tables 4 to 7 on the following pages. Full depth reconstruction includes an 

allowance for geotechnical investigation and testing as well as for engineering design and construction 

ITEM UNIT  UNIT PRICE 

Earth Excavation, Grading cu.m.  $             12.00 

Earth Excavation, Ditching m  $             18.00 

Road Widening per Shoulder m  $             32.00 

Removal – Pulverize sq.m.  $               1.25 

Removal – Asphalt sq.m.  $               5.00 

Removal – Mill Wear Course sq.m.  $               5.00 

Removal – Concrete Curb m  $               7.00 

Removal – Concrete Sidewalk sq.m.  $             20.00 

Remove and Replace 16m x 600mm Diameter CSP each  $       6,000.00 

Granular A tonne  $             15.00 

Granular B tonne  $             14.00 

Single Surface Treatment (SST) sq.m.  $               3.50 

Double Surface Treatment (DST) sq.m.  $               7.00 

Asphalt – Wear Course tonne  $          140.00 

Asphalt – Base Course tonne  $          140.00 

Rout & Seal m  $               2.50 

Rejuvenating Oil sq.m.  $               1.50 

Microfil m  $             10.00 

Micro-Surfacing m  $               5.00 

Ultrathin Resurfacing (scratch coat & surface coat) m  $               6.50 

Thin Overlays sq.m.  $             11.00 

Dense Graded Cold Mix sq.m.  $             13.00 

RAP Cold Mix sq.m.  $               7.00 

Tack Coat sq.m.  $               1.25 

Iron Adjustment each  $          600.00 

Concrete Sidewalk sq.m.  $          100.00 

Concrete Barrier Curb m  $             90.00 

Topsoil & Sod sq.m.  $             17.50 

Topsoil & Seed sq.m.  $               6.00 
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supervision. In some instances, the Municipality may also use a professional engineer for resurfacing and/or 

partial reconstruction due to the complexity of the project and/or workload. Prices are in 2013 dollars and 

adjustments should be made for inflation each budget year. HST is extra.  

TABLE 4 – LOW COST BITUMINOUS (LCB) - RURAL (R) 

 

TABLE 5 – HIGH COST BITUMINOUS (HCB) - RURAL (R) 

 

CODE DESCRIPTION
UNIT PRICE 

(PER KM)

Resurfacing

Single surface treatment 6.0m wide

Partial Depth Reconstruction

Pulverize or scarify, 50-150mm G.A., double surface treatment, 

10% spot drainage improvements, culvert replacement & 10% 

contingency

Full Depth Reconstruction

Earth exc., 150mm G.A., 300mm G.B., DST, culvert replacement, 

engineering, geotechnical and 10% contingency

 $          23,000 

 $        126,000 

 $        448,000 

LCB-R3

LCB-R1

LCB-R2

CODE DESCRIPTION
UNIT PRICE 

(PER KM)

Resurfacing

40mm lift of HL3 asphalt by 6.0m and 10% contingency

Partial Depth Reconstruction

Pulverize, 50-150mm G.A., 50mm lift of HL4 asp, shouldering, 10% 

spot drainage improvements, culvert replacement & 10% 

contingency

Full Depth Reconstruction

Remove asphalt, earth exc., 150mm G.A., 300mm G.B., 50mm Lift 

of HL4 asphalt, shouldering, culvert replacement, engineering, 

geotechnical and 10% contingency

 $          95,000 

 $        193,000 

 $        569,000 

HCB-R1

HCB-R2

HCB-R3
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TABLE 6 – HIGH COST BITUMINOUS (HCB) - SEMI-URBAN ROADS (S) 

 
 

TABLE 7 – HIGH COST BITUMINOUS (HCB) - SEMI-URBAN ROADS (U) 

 

 

 

 

CODE DESCRIPTION
UNIT PRICE 

(PER KM)

Resurfacing

40mm lift of HL3 asphalt by 6.0m wide, adjust iron, asphalt keys, 

tie-in driveways and 10% contingency

Partial Depth Reconstruction

Remove asphalt, earth exc., 150mm G.A., 50mm lift of HL4 

asphalt, shouldering, adjust iron, tie-in driveways, road culvert 

replacement, 10% spot drainage and 10% contingency

Full Depth Reconstruction

Remove asphalt, earth exc., 150mm G.A., 300mm G.B., 50mm HL4 

asp, shouldering, adjust iron, tie-in driveways, road & driveway 

culvert replacement, drainage, engineering, geotechnical & 10% 

contingency

 $        267,000 

 $        880,000 

HCB-S1

HCB-S2

HCB-S3

 $        124,000 

CODE DESCRIPTION
UNIT PRICE 

(PER KM)

Resurfacing

40mm Lift of HL3 asphalt by 6.5m wide, adjust iron, milling and 

10% contingency

Partial Depth Reconstruction

Remove asphalt, 10% curb and sidewalk repairs, earth exc., 

150mm G.A., 40mm lift of HL3 and 40mm lift of HL4 asphalt, adjust 

iron and 10% contingency

Full Depth Reconstruction

Remove asphalt, curbs and sidewalk, earth exc., 150mm G.A., 

300mm G.B., 2 lifts of asphalt, adjust iron, curbs, sidewalk, tie-in 

driveways and lawns, geotechnical, engineering and 10% 

contingency

 $        441,000 

 $    1,231,000 

HCB-U1

HCB-U2

HCB-U3

 $        197,000 
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2.0 DESIRED LEVELS OF SERVICE 

The desired levels of service for maintenance are based on Ontario Regulation 239/02, Minimum 

Maintenance Standards for Municipal Highways. The Regulations classifies roads from 1 to 6 based on the 

volume of traffic and the posted or statutory speed limit. The standards outline the minimum maintenance 

standards for the following activities: 

1. Patrolling, 

2. Plowing, salting, and/or applying abrasive materials to the roadway for snow accumulation, 

3. Salting and/or applying abrasive materials to icy roads and ice formation prevention, 

4. Pothole repairs, 

5. Shoulder drop repairs, 

6. Crack repairs, 

7. Debris removal, 

8. Maintaining illumination, 

9. Maintaining traffic control signals, 

10. Repairing bridge spalls, 

11. Sign replacement and repairs, and 

12. Road and sidewalk surface discontinuities. 

The desired level of service for maintaining the road system is based on the optimum life cycle of the road 

structure, i.e. the reconstruction strategy presented in Table 12, Section 4.3.1. Over the life cycle for the 

surface type the average condition rating for each surface type is as follows: 

 
Surface Type 

Gravel 
Surface Treatment 

Asphalt 

Average Condition Rating 
6.00 
6.45 
6.84 

 
Section 3.0 presents the state of the local infrastructure and Section 4.0 sets out the strategy to maintain the 

infrastructure. The measure for the desired level of service for the road system will be based on the optimum 

average condition rating by surface type, which can be measured against the existing inventory of the road 

system. Section 5.0 will discuss the current gap in spending infrastructure and strategies on how to address 

the spending shortfall. 
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3.0 STATE OF LOCAL INFRASTRUCTURE 

This section summarizes (1) the asset types (Gravel, Surface Treatment and Asphalt) and environment (Rural, 

Semi-Urban and Urban); (2) financial accounting valuation and replacement cost valuation; (3) asset age 

distribution in proportion to useful life; and (4) asset condition. 

3.1 ASSET TYPES 

Map 1 presents the roads by surface type, in which there is approximately a 50/50 split between hard surface 

and gravel roads. See Table 8 for the lengths for Gravel Roads (Year Round), Low Class Bituminous (LCB or 

surface treatment) and High Class Bituminous (HCB or asphalt). Earth roads (totalling 37.7km) are excluded 

from the rating of the roads. Figure 2 presents the length of surface type in each environment.  

TABLE 8 - ROAD LENGTHS 

 

FIGURE 2 – ROAD NETWORK BY ENVIRONMENT AND SURFACE TYPE 

 

SURFACE TYPE LENGTH (KM) LENGTH (%)

GRAVEL 114.2               47%

LCB 106.5               44%

HCB 21.0                 9%

TOTAL 241.7               100%
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3.2 FINANCIAL ACCOUNTING AND REPLACEMENT COST VALUATION 

The replacement value of the road infrastructure is $110 million, which is in 2013 dollars and meets current 

standards. For example, a rural road with a current platform width of 6.0m would now be constructed to 

current standards of 8.0m. Table 9 presents the replacement value by asset type and environment. Appendix 

A shows the inventory for each road segment including the replacement value. The net book value of the 

road assets is $17.5 million and is presented in Appendix B. The net book value is the original price of the 

asset less depreciation. 

TABLE 9 - ASSET REPLACEMENT COST VALUATION ($1,000,000s) 

 

3.3 ASSET AGE AND REMAINING LIFE 

The age distribution for gravel, surface treatment (LCB) and asphalt (HCB) roads is presented in Figures 3 to 5. 

The average remaining life of each asset type is presented in Table 10. 

 

FIGURE 3 - AGE DISTRIBUTION - GRAVEL ROADS 

 

  

SURFACE TYPE RURAL SEMI-URBAN URBAN TOTAL

GRAVEL 44.5$                   -$                     -$                     44.5$               

LCB 47.4$                   0.3$                      -$                     47.7$               

HCB 3.4$                      9.6$                      5.2$                      18.1$               

TOTAL 95.3$               9.9$                 5.2$                 110.4$             
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FIGURE 4 - AGE DISTRIBUTION - SURFACE TREATED ROADS (LCB) 

 

 

FIGURE 5 - AGE DISTRIBUTION - ASPHALT ROADS (HCB) 

 

 

TABLE 10 - AVERAGE REMAINING LIFE BY ROAD TYPE (YEARS) 

 

  

GRAVEL SURFACE 

TREATMENT

ASPHALT

28 31 24
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3.4 ASSET CONDITION RATING 

The condition of each road has been categorized as “Very Poor”, “Poor”, “Fair”, “Good” and “Excellent” based 

on the condition rating assigned for the road segment. See Table 11 for the rating system. 

TABLE 11 – CONDTION RATING 

 

Figures 6, 7 and 8 present the condition of each road type. The overall average structural condition of 

Bonnechere Valley’s road system is fair based on an overall rating of  . 9. Map   shows the now deficient 

roads, i.e. roads with a condition rating of less than 5.0 in 2013.  

FIGURE 6 - CONDITION RATING DISTRIBUTION - GRAVEL ROAD 

 

 

FIGURE 7 - CONDITION RATING DISTRIBUTION - SURFACE TREATED ROADS (LCB) 

 

  

VERY POOR POOR FAIR GOOD EXCELLENT

1 - 2 3 - 4 5 - 6 7 - 8 9 - 10
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FIGURE 8 - CONDITION RATING DISTRIBUTION - ASPHALT ROADS (HCB) 

 

 

4.0 ASSET MANAGEMENT STRATEGY 

This section identifies the asset management strategies planned to sustain the assets at the desired level of 

service, including: 

1. Non-infrastructure solutions, 

2. Maintenance activities, 

3. Renewal and reconstruction activities, 

4. Disposal activities, 

5. Expansion activities, 

6. Procurement methods, and  

7. Risks. 

4.1 NON-INFRASTRUCTURE SOLUTIONS 

The Official Plan guides public administrators and private interests towards the most desirable form of 

development under the anticipated conditions.  The Plan was established in order to set the overall goals, 

objectives and policies consistent with the future development needs, and to promote “Smart Growth”. The 

municipality recognizes that growth is beneficial when it is well managed, as it generates employment and a 

stronger tax base. The municipality recognizes the interdependence between a healthy environment, healthy 

communities, and a strong economy. To foster a healthy environment, healthy communities, and a strong 

economy, the official plan identifies a number of goals and objectives, in which upgrading and replacing the 

road infrastructure is a priority. For the sustainability of the infrastructure, the Official Plan, Rural Policy 5.3 

(2) (b) states:  
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(b) residential development should not be located on lands which would involve major public 

expense in opening up and/or maintaining access routes, providing drainage or providing 

other public services and facilities, unless such major public services, access, or facilities 

are provided at the developer’s expense. 

4.2 MAINTENANCE ACTIVITIES 

The 2007 Road Management Study identified inadequate spending levels for gravel resurfacing. Spending has 

since been increased in order to maintain the structural integrity of the gravel roads and thus avoid road 

failure and ballooning costs to reconstruct the gravel roads. The program is being monitored and will be 

adjusted if required. 

It is recommended that the municipality review its policy for maintaining its asphalt roads in order to better 

preserve the asphalt pavement structure, and thus maintain the road at higher service levels and reduce 

costs in the long run. The two low cost maintenance strategies that McIntosh Perry would recommend for 

immediate implementation are: (1) Rout and Seal and (2) Rejuvenating Oil, which are further described in the 

following sections. 

  Rout and Seal 4.2.1

 

Description:  

Rout and seal involves routing of cracks to a standardized size, cleaning and heating of routed cracks with a 

lance, followed by hot poured rubberized asphalt including squeegee. By keeping the water out, it prohibits 

freeze/thaw reactions in winter, and guards against reduced strength due to water infiltration at other times, 

thus retarding the development of alligator cracks. 

Life Extension:  3+ years 
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When to use:  

Routing and sealing is typically use in earlier portion of a pavement’s life cycle, with cracks less than   mm in 

width and with less than 1,500 linear metres of cracks per kilometre of pavement. Not normally used in single 

lift pavements over granular as it can promote full depth cracking where routed. 

Cost:   $1.50 – $2.50 per lineal metre.  

 

 Rejuvenating Oil 4.2.2

  

Description:   

Rejuvenating oil penetrates an asphalt surface and restores the maltene to asphalt ratio. Following 

application and prior to traffic, a layer of manufactured sand is applied to provide temporary friction. This is 

subsequently swept up and reused.  

Life Extension:  3+ years  

When to use:   

Typically around the seven to 10 year mark of a pavement’s life cycle.  

Cost:    Approximately $1.50 per square metre. 
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4.3 RENEWAL AND RECONSTRUCTION ACTIVITIES 

 Renewal and Reconstruction Strategy 4.3.1

The renewal and reconstruction strategy for preserving the road structure is presented in Table 12. 

TABLE 12 – RENEWAL AND RECONSTRUCTION STRATEGY 

 

Based on the above-noted strategy the life cycle for each road type and environment has been developed and 

is presented in Appendix C. Table 13 summarizes the average condition rating over the life of the asset and 

the yearly life-cycle cost for each road type. 

TABLE 13 - LIFE CYCLE CONDITION RATING AND COST 

 

  

SURFACE TYPE ENVIRONMENT LIFE-CYCLE 

YEAR

STRATEGY AVERAGE 

CONDITION 

RATING

GRAVEL RURAL
N/A Maintain through regular gravel 

resurfacing
6.00

0 Construction of Asset

8 Single Surface Treatment Overlay

19 Partial Depth Reconstruction

25 Single Surface Treatment Overlay

36 Partial Depth Reconstruction

42 Single Surface Treatment Overlay

55 Full-Depth Reconstruction

0 Construction of Asset

17 Asphalt Overlay

43 Partial Depth Reconstruction

56 Asphalt Overlay

82 Partial Depth Reconstruction

100 Full-Depth Reconstruction

LCB                       

(Surface 

Treatment)

RURAL 6.45

HCB                               

(Asphalt)

RURAL                                            

SEMI-URBAN                            

URBAN

6.84

TYPE ENVIRONMENT AVERAGE                                

CONDITION RATING                                   

OVER ASSET LIFE

LIFE CYCLE COST                                  

PER YEAR

SURFACE TREATMENT RURAL 6.45 13,982$                                      

RURAL 11,450$                                      

SEMI-URBAN 18,360$                                      

URBAN 25,070$                                      

ASPHALT 6.84
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In developing the priority of road improvements, the first consideration for the available funds is for 

preserving the road system. Improvements to preserve the surface will be timed in order to provide the best 

value for maintaining the asset. Where the road has deteriorated to the point that only major and costly 

improvements will restore the structural strength of the road, improvements will be timed in order to take 

full advantage of the remaining life of the infrastructure, but not to the extent were the road falls below 

Minimum Maintenance Standards. 

The second major component in the decision matrix is the Average Annual Daily Traffic (AADT) which 

provides an indication on the number of users of the road network. Priority is given to roads with higher 

AADT. As an example, if one street is a dead end and one street is a minor collector, and both cost the same 

per kilometre to reconstruct the minor collector would be selected over the dead end since it serves more 

commuters. 

Other factors that may have to be considered are safety, truck traffic, development, economic, social, and 

timely scheduling of construction to coincide with other infrastructure works (e.g. sewers, watermain, etc). 

Section 4.3.2 presents a 10-year plan based on current spending levels and analyzes the adequacy of the 

current spending levels. Section 4.3.3 presents the optimum spending levels in order to maintain the 

condition of roads at optimum level of service based on the reconstruction strategy presented in Table 12. 
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 Ten Year Plan Based on Current Spending Levels 4.3.2

The recommended 10-year plan based on current spending levels of $610,000/year is presented in Table 14 

and is shown in Map  . The “Type of Construction” codes are presented in Tables   to  . It is recommended 

that the work be co-ordinated with sewer and water projects prior to reconstruction of urban roads. 

TABLE 14 - TEN YEAR CAPITAL PLAN FOR ROAD RECONSTRUCTION ($1,000s) 

 

Despite the municipality planning to spend over $6.12 million over the next 10 years, the road system will 

deteriorate from an overall average condition rating of 6.29 to 4.75. Full analysis is contained in Appendix D. 

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 YEAR 6 YEAR 7 YEAR 8 YEAR 9 YEAR 10

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

017 Jane Street 0.30   HCB-S2 + Widening 238.2$  

018 Jane Street 0.40   HCB-S2  + Widening 317.6$  

019 Jane Street 0.10   HCB-S2 + Widening 79.4$    

179 Bonnechere Street West 0.90   HCB-U - Pulverize + Two Lifts of Asp 363.6$  

164 McGrath Road 6.80   LCB-R2 - 4.2 km (2016), 2.6 km (2017) 529.2$  327.6$  

165 Trebbien Road 0.70   LCB-R1 16.1$    

168 McGrath Road 5.30   LCB-R2 - 1.6 km (2017), 3.7 km (2018)  $  201.6 466.2$  

024 Grist Mill Road 0.20   LCB-R2 + Widening 38.0$    

025 Grist Mill Road 0.60   LCB-R2 + Widening 114.0$  

106 Silver Lake Road 0.60   LCB-R1 13.8$    

113A Silver Lake Road 2.60   LCB-R1 + PAD 124.8$  

180 Bridge Street 1.10   HCB-U1 216.7$  

095 Sand Road 4.80   LCB-R1 110.4$  

104 Silver Lake Road 1.80   LCB-R1 41.4$    

105 Silver Lake Road 2.00   LCB-R2 + Widening 380.0$  

020 Hartwig Street 0.20   HCB-S2 53.4$    

021 Hartwig Street 0.30   HCB-S1 37.2$    

149A Dunnigan Road 0.30   LCB-R2 + Widening 57.0$    

150 Dunnigan Road 0.60   LCB-R1 + PAD 28.8$    

162 Wieland Shore Road 4.00   LCB-R1 (3.5km), LCB-R2 (0.5km)  $  143.5 
146 French's Road 0.30   LCB-R1 + PAD 14.4$    

151 Lake Clear Road 0.80   LCB-R1 + PAD 38.4$    

152 Lake Clear Road 3.20   LCB-R1 + PAD 153.6$  

039 Wellington Street 0.30   HCB-S3 264.0$  

040 Wellington Street 0.70   HCB-S3 - 0.1 km (2022), 0.6 km (2023)  $     88.0 528.0$  

134A Cormac Road 2.10   LCB-R1 48.3$    

134B Cormac Road 4.90   LCB-R1 112.7$  

139 Janet Road 0.10   HCB-S2 26.7$    
635.2$  363.6$  545.3$  529.2$  466.2$  507.3$  531.8$  526.3$  539.7$  528.0$  

80.0$    80.0$    80.0$    80.0$    80.0$    80.0$    80.0$    80.0$    80.0$    80.0$    
50.0$    50.0$    

25.0$    25.0$    

715.2$  493.6$  625.3$  609.2$  571.2$  637.3$  611.8$  606.3$  619.7$  633.0$  

TYPE OF CONSTRUCTION

Total Pavement Preservation and Reconstruction

Gravel Resurface
Gravel Stock Piling
Asset Management Plan Update

Total

No. STREET NAME KM
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 Optimum Program 4.3.3

Timely rehabilitation reduces spending in the long run and is the most cost beneficial strategy for the 

municipality and rate payers. In order to maintain the road network at this level, sufficient spending is 

necessary. Table 15 presents the additional spending required over the next 10 years. 

TABLE 15 – SUMMARY OF ADDITIONAL WORK OVER TEN (10) YEARS IN ORDER TO ACHIEVE 
OPTIMUM CONDITION RATING ($1000s) 

 

Based on the foregoing, the municipality will need to more than double its current spending level on roads. 

As additional spending becomes available, more of the roads in need of improvements may be addressed.  

The backlog of needs is presented in Appendix E. 

 

  

LCB-R1 Resurfacing 53.50 1,317.90$        

LCB-R2 Partial Depth Reconstruction 37.30 4,699.80$        

LCB-R3 Full Depth Reconstruction 5.10 2,284.80$        

HCB-R1 Resurfacing 1.70 161.50$           

HCB-R2 Partial Depth Reconstruction 3.00 579.00$           

HCB-S1 Resurfacing 1.90 235.60$           

HCB-S2 Partial Depth Reconstruction 2.80 697.20$           

HCB-U1 Resurfacing 0.20 39.40$              

HCB-U2 Partial Depth Reconstruction 0.30 132.30$           

105.80 10,147.50$     

ASPHALT OR HIGH COST BITUMINOUS (HCB) - SEMI-URBAN ROADS

TOTAL

ASPHALT OR HIGH COST BITUMINOUS (HCB) - RURAL ROADS

ASPHALT OR HIGH COST BITUMINOUS (HCB) - URBAN ROADS

CODE
 LENGTH 

(KM) 
DESCRIPTION COST

SURFACE TREATMENT OR LOW COST BITUMINOUS (LCB)
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4.4 DISPOSAL ACTIVITIES 

The Municipal Act provides the mechanism to close a road. The municipality identified Magnetic Hill Road for 

closure since it was no longer required for access to adjacent properties. No other roads have been identified 

for closure at the time of writing this report. 

4.5 EXPANSION ACTIVITIES 

The Official Plan sets the policy for the planned expansion activities. For further discussion please refer to 

Section 4.1. 

4.6 PROCUREMENT METHODS  

It is important to consider a variety of procurement methods to ensure the most cost effective allocation of 

The Township’s resources. Some examples include working with other municipalities to combine resources 

for cost savings, or the consideration of the Alternate Financing and Procurement (AFP) model for major 

projects. Although the Township has participated in joint tenders with other municipalities in the past, the 

general consensus is that it is more cost effective to be the sole tenderer on most construction projects due 

to various geographic challenges, such as the location of gravel pits in comparison to the location of 

construction. Unless projects are very close in proximity, the cost to procure materials and/or services for the 

construction and maintenance of the road network is generally lower for the Township when it obtains them 

on its own. The procurement policy for the Township can be found in its entirety under By-Law No. 2005-13. 

4.7 RISKS 

The biggest risk to the municipality is inadequate spending levels as demonstrated in Section 4.3.2. The 

consequences of underfunding are the deterioration of the road system and loss of the underlying gravel 

base in the pavement structure. The consequences are escalating to repair and maintain costs. It is 

recommended that the following actions be taken to help mitigate some of the spending shortfall: 

1. Adopt Ten Year Capital Plan for Road Reconstruction as presented in Table 14, 

2. Complete additional work as presented in Table 15 as additional funds become available, and 

3. Increase maintenance spending for low cost maintenance strategies and pavement preservation as 

presented in Section 4.2. 
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5.0 FINANCING STRATEGY 

5.1 ECONOMIC ENVIRONMENT 

Historically, road infrastructure has been funded from taxation and government grants.  Increased obligations 

for services, such as policing, have stretched the demands for the tax dollar.  The municipal tax levy has 

increased from $2.159 million in 2009 to $2.798 million in 2013.  This represents an increase of 30% over a 

four year period.  For the same period households have increased from 2342 to 2415, an increase of 3%.   

In 2013 property taxes on an average household (assessment 167,000) are $2,200.  The property taxes 

include the levy for the Township, County of Renfrew and school boards.  Statistics Canada 2011 census 

indicates more than 31% of the population in the Township are over 60 years old, generally considered the 

retired population.  The residents between the ages of 55 to 59 comprise an additional 10% of the 

population. The Township has an aging population with a trend to fixed annual income.  A comparison to the 

2006 census indicates a comparable age profile.   

The 2006 Statistics Canada community profile indicates a median income (after income tax) of $49,918 

compared to the Ontario median income of $59,377.  Estimating a cost of living factor for the period would 

have property taxes as 3.8% of median household income. 

Affordability of tax increases is a concern in the Township of Bonnechere Valley. 

In recent years, a sustainable source of infrastructure funding has been the Federal Gas Tax Grant.  The 

funding has allowed the continual improvement of the road infrastructure.  The Federal government has 

committed to the continuation of the funding, however the annual amount is expected to decrease as it is 

tied to population growth and Ontario will be receiving a lower proportion of funds.  As the funding levels 

have not been released, the financing projections have maintained the gas funding at the existing level. 

5.2 REGULATORY ENVIRONMENT & FINANCIAL FLEXIBILITY 

The Province has established core services for which municipalities are responsible, as well as regulatory 

requirements for service standards.  The costs of downloaded responsibilities comprise a significant 

proportion of the Municipal budget.  Three significant areas are policing, roads as well as water and sewer.   

Policing services are a Municipal responsibility, as are the minimum standards of levels of service.  The 

original download included a Provincial funding format that protected the Municipal tax base.  However, with 

the reduction in the Ontario Municipal Partnership Fund (OMPF) and the increasing costs of the contracted 

service, the net impact over three years is $337,000 or 12% of the 2013 levy.  The ability to reduce the level 

of service is limited and thereby reduces the financial flexibility available to the Township. 
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For roads, the Province establishes Minimum Maintenance Standards. The Township has regularly 

undertaken Roads Needs Studies as a “best practices” approach. The major benefits of a Roads Needs Study 

include: 

Systematic Approach 

 Roads prioritized based on needs 

 Limited resources allocated to cost-effective projects 

 Council can justify why a road was or was not selected for improvements 

Long Term Strategy 

 Tax dollars will be spent strategically 

 Government grant availability may be optimized 

 Ten year plan spans between terms of Council 

Benchmark 

 Ability to project future adequacy of the road system 

 Comparability to other municipalities 

 Justification for tax increase and/or shifting priorities to address spending shortfalls 

Clearly, this plan is the foundation step for moving forward with forecasts for the replacement and 

rehabilitation activities associated with road infrastructure in the Township.   

5.3 FINANCIAL PLAN 

The financial models presented in Appendix F explore a long range plan for maintaining the most cost 

effective approach for delivering services at acceptable levels, assuming the lowest risk possible. A proactive 

approach including condition assessment studies will provide meaningful management information for 

decision making. In this manner, repair and replacement work can be assessed and completed on a timely 

basis to avoid the possibility of system failure.   

Table 17 sets out the capital expenditures over a 10-year period.  The information is based on capital 

expenditures included in Table 14 (Ten Year Capital Plan for Road Reconstruction) and Table 15 (Summary of 

Additional Work Over Ten Years in Order to Achieve Optimum Condition Rating).  Table 16, the Financial Plan, 

includes the capital expenditures identified in Table 17 and the funding sources available. Funding sources 

include funds from reserves, proceeds of long term debt and government grants.  As long term debt creates 

an obligation on future revenues, the repayment of long term debt is considered a commitment of future 

resources.  The annual funding shortfall is calculated as the difference between required expenditures and 

the available sources of funding.   
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The continuity of reserves included in Table 16 is included to add clarification to funding sources available.  

The financial plan includes funds allocated for capital projects to accumulate within the reserve.  As funds are 

required for capital expenditures and debt repayment they are withdrawn from the reserve. 

 Assumptions 5.3.1

The assumptions, both general and specific, for the financial models are included in the following table: 

TABLE 16 – FINANCIAL MODEL ASSUMPTIONS 

  

RISK FACTORS CONSIDERATIONS

Interest Rate Debt repayment on existing debt is based on the 

fixed rate associated with the debt. Annual updates 

to this plan, which is a “living” document, would 

include a review of the borrowing rates.   Interest on 

reserves has been calculated at 2% (prime less 1%).

Inflation No inflation factor has been included in the model 

for Years 2014-2015 as costs are broad estimates 

and could be incurred within as short a time frame 

as 2 years.  For midrange expenditures (3-10 year 

period) inflation has been estimated at 2% per year 

based on simple interest.  The risk for inflation 

estimates increases in longer term projections.   

Discounting to Present Value The future value of replacement costs are calculated 

at 2% compounding inflation rate.  The risk in the 

inflation estimate is the potential for increased 

service standards and the inflation indices for 

construction outpacing standard inflation.  

To determine the present value investment of funds 

required interest rates are estimated at 2%.  

Allocation to Reserves The annual allocation to reserves is based on an 

estimate of historical spending.  Annual increases 

are an estimate of inflation and growth.

Interest income is allocated to reserves based on the 

opening reserve balance.  

Capitil ization Threshold Generally, preventative maintenance activities are 

not considered capital and are not included in the 

long term capital plan. However, due to the 

traditional inclusion of gravel as a capital 

expenditure it is included in the capital plan.  

Disposals Disposals do not provide for any significant source 

of funding as the equipment would be obsolete at the 

time of replacement.  The costs to remove 

infrastructure are included in the reconstruction 

costs.  
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5.4 FUNDING REQUIREMENTS 

The current spending on road infrastructure will result in a decline in the overall average road condition 

rating 6.29 (fair) to 4.75 (poor). The Township has committed a regular investment towards preventative 

maintenance as set out in the historical costs in Table 18.  In addition, short term expenditures include 

condition assessment studies.  As the intent of the asset management plan is to be a “living” document, the 

results of the inspection and assessment reports could impact the annual review. 

5.5 SOURCES OF FUNDING 

 Taxation 5.5.1

To maintain the road rating at an optimum rating would create an annual funding shortfall of approximately 

$1 million per year. A 1% tax rate increase raises $27,000. To fund the shortfall with taxation does not 

represent a tax increase that is socially acceptable, nor is it affordable for ratepayers. 

 Development Charges 5.5.2

The Township may consider the implementation of development charges which are intended to fund 

infrastructure related to new growth.  Funds collected may be restricted in replacing current infrastructure.  

Given the historical growth rate of approximately 1% for residential development it is not likely that such 

charges would provide a significant source of funding. 

 Government Grants 5.5.3

The costs to maintain the road system cannot be sustained solely on taxation. The institution of the Federal 

Gas Tax Funding has provided the Township with a sustainable source of infrastructure fund.  The Township 

will need to rely on government infrastructure funding to maintain the road system.  The financial model 

illustrates the potential shortfall and the necessity for the prioritization of projects to optimize infrastructure 

funding as it becomes available.  

It is imperative the Township be ready to move forward with specific detailed project requirements in order 

to satisfy the terms and conditions of possible funding opportunities.   

This asset management plan is a foundation block for the implementation of an ongoing strategy to address 

emerging municipal infrastructure needs.  Productive discussion regarding permanent funding solutions will 

be enhanced by the continued review and updating of the current model. 



 

 

 

 

 

 

 

 

 

 

 

APPENDIX A 

ASSET INVENTORY AND REPLACEMENT COST VALUATION 



 

 

TABLE A.1 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – GRAVEL – RURAL 

 

 

 

 

 

No. STREET FROM TO Km BOUND 

RD.

ENVIR TYPE PLAT. 

WIDTH

SURF 

WIDTH

R.O.W. 

WIDTH

SCHOOL 

BUS ROUTE

TRAFFIC 

RANGE

CONDIT'N 

RATING               

IN 2013

REPLACEMENT 

COST 

VALUATION

045 Bochert Road Fourth Chute Road Dead End 0.90            NO R G 7.7               6.7               20.0            NO 0-49 7.00            351,000$            

047 Aubrey Road Fourth Chute Road Dead End 0.60            NO R G 4.2               3.2               20.0            NO 0-49 4.00            234,000$            

052 McMaster Road Scotch Bush Road Dead End 1.10            NO R G 6.0               5.0               20.0            NO 0-49 7.00            429,000$            

053 Hussey Road Scotch Bush Road Dead End 0.50            NO R G 6.0               5.0               20.0            NO 0-49 7.00            195,000$            

054 Harry Dick Road Scotch Bush Road Dead End 0.80            NO R G 6.0               5.0               20.0            NO 0-49 7.00            312,000$            

056 Sutherland Road Scotch Bush Road Dead End 0.50            NO R G 7.8               6.8               20.0            NO 0-49 7.00            195,000$            

058 Ken Dick Road Scotch Bush Road 1.7km East 1.70            NO R G 6.2               5.2               20.0            YES 0-49 6.00            663,000$            

062 Watson Road Scotch Bush Road Dead End 2.10            NO R G 4.5               3.5               Forced NO 0-49 7.00            819,000$            

064 Flett Road Scotch Bush Road Dead End 0.10            NO R G 4.5               3.5               20.0            NO 0-49 5.00            39,000$               

068 Fiebig Road 1.6km East of Scotch Bush Road 1.6km West 1.60            NO R G 7.0               6.0               Forced YES 50-199 7.00            624,000$            

069 Fiebig Road 1.6km West of Scotch Bush Road Dead End 1.70            NO R G 5.8               4.8               Forced YES 50-199 6.00            663,000$            

071 Merchand-Kearns Road Hwy. 132 Dead End 1.90            NO R G 5.0               4.0               Forced NO 0-49 6.00            741,000$            

072 Constant Lake Road Scotch Bush Road Hwy. 41 5.50            NO R G 7.5               6.5               20.0            YES 50-199 7.00            2,145,000$         

073 Constant Lake Road Hwy. 41 Opeongo Road 4.60            NO R G 6.2               5.2               20.0            NO 50-199 6.00            1,794,000$         

074 Newfoundout Road Opeongo Road 0.1km West 0.10            NO R G 4.4               3.4               Forced NO 0-49 5.00            39,000$               

076 White Cedars Road Hwy. 41 Dead End 1.40            NO R G 6.7               5.7               Forced NO 50-199 7.00            546,000$            

077 Larmond Road Hwy. 41 Dead End 0.80            NO R G 5.5               4.5               20.0            NO 0-49 6.00            312,000$            

078 Perrault Road Hwy. 41 1.3km West 1.30            NO R G 6.3               5.3               20.0            NO 0-49 6.00            507,000$            

080 Perrault Road Hwy. 41 East Grattan Road 4.00            NO R G 6.5               5.5               20.0            NO 0-49 7.00            1,560,000$         

081 Heideman Road Perrault Road Dead End 1.00            NO R G 5.0               4.0               20.0            NO 0-49 6.00            390,000$            

082 Searson Road Grattan Road Dead End 0.90            NO R G 5.0               4.0               Forced NO 0-49 6.00            351,000$            

083 Wren Road Grattan Road Dead End 0.80            NO R G 5.2               4.2               Forced NO 0-49 6.00            312,000$            

084A Grattan Road Hwy. 41 Dead End 1.80            NO R G 8.0               7.0               20.0            YES 50-199 7.00            702,000$            

085 Minnie Road Hwy. 41 East Dead End 0.90            NO R G 5.2               4.2               20.0            YES 0-49 5.00            351,000$            

086 Minnie Road Hwy. 41 West Dead End 0.90            NO R G 5.2               4.2               20.0            NO 0-49 4.00            351,000$            

087 Berger Road Hwy. 41 Dead End 0.70            NO R G 5.4               4.4               20.0            NO 0-49 5.00            273,000$            

089 Boldt Road McGrath Road 2.0km West 2.00            NO R G 6.4               5.4               20.0            YES 50-199 6.00            780,000$            

089A Boldt Road 2.0km West Donegal Road 1.30            NO R G 8.5               7.5               20.0            YES 50-199 7.00            507,000$            

089B Boldt Road Donegal Road Dead End 1.50            NO R G YES 0-49 6.00            585,000$            

090 Donegal Road Boldt Road Foymount Road 2.00            NO R G 6.2               5.2               20.0            YES 50-199 7.00            780,000$            

091 Howard Road Foymount Road Dead End 0.30            NO R G 5.5               4.5               20.0            NO 0-49 5.00            117,000$            

093 Parry Sound Street Foymount Road Dead End 0.10            NO R G 6.0               5.0               20.0            NO 0-49 4.00            39,000$               

094 Little Elgin Street Foymount Road Dead End 0.10            NO R G 6.3               5.3               20.0            NO 0-49 4.00            39,000$               

096 Lensers Road Foymount Road Dead End 3.20            NO R G 5.5               4.5               20.1            YES 0-49 7.00            1,248,000$         

097 Randy's Road Lensers Road Dead End 0.70            NO R G 5.0               4.0               Forced NO 0-49 5.00            273,000$            

100 Miller Road Foymount Road Dead End 0.80            NO R G 7.2               6.2               20.0            NO 0-49 6.00            312,000$            

101 Peachey Road Foymount Road Dead End 0.20            NO R G 5.3               4.3               Forced NO 0-49 6.00            78,000$               

103 Verch Road Foymount Road Dead End 1.00            NO R G 6.1               5.1               Forced NO 0-49 6.00            390,000$            

108A Crimson Maple Road 1.3km North of Silver Lake Road Pickewakin Reserve Boundary 2.30            NO R G 7.3               6.3               20.0            YES 0-49 7.00            897,000$            

109 Squirrel Depot Road Crimson Lake Road Dead End 0.10            NO R G 5.4               4.4               20.0            NO 0-49 6.00            39,000$               

110 Clee Road Crimson Lake Road Ruby Road 3.70            NO R G 5.4               4.4               20.0            YES 0-49 3.00            1,443,000$         

111 Mud Lake Road Crimson Lake Road Dead End 2.40            NO R G 5.8               4.8               20.0            NO 0-49 7.00            936,000$            

112 Factory Road Mud Lake Road Dead End 0.10            NO R G 5.8               4.8               20.0            NO 0-49 6.00            39,000$               

114 Corrigan Road Silver Lake Road Budd Road 2.60            NO R G 6.0               5.0               20.0            YES 0-49 6.00            1,014,000$         

115 Corrigan Road Budd Road Cormac Road 8.00            NO R G 5.8               4.8               20.0            NO 0-49 4.00            3,120,000$         

116 Budd Road Carrigan Road Risto Road 1.00            NO R G 6.0               5.0               20.0            YES 0-49 6.00            390,000$            

117 Risto Road Silver Lake Road Budd Road 4.30            NO R G 6.5               5.5               20.0            YES 50-199 7.00            1,677,000$         

118 Risto Road Budd Road Dead End 0.80            NO R G 5.8               4.8               20.0            NO 0-49 6.00            312,000$            

119 Silver Lake Road 7.6km W. of Crimson Maple Road Cormac Road 5.50            NO R G 7.0               6.0               20.0            YES 200-399 6.00            2,145,000$         

120 Schauer Road Silver Lake Road Dead End 0.60            NO R G 4.7               3.7               20.0            NO 0-49 5.00            234,000$            

121 Wolfe Road Silver Lake Road Ruby Road 4.80            NO R G 5.8               4.8               20.0            NO 0-49 4.00            1,872,000$         

127 Richards Lane Hoffman Road Dead End 0.10            NO R G 5.0               4.8               20.0            NO 0-49 7.00            39,000$               

130 Skelly Road Gorman Road Dead End 0.50            NO R G 5.3               4.3               20.0            NO 0-49 6.00            195,000$            

131 Gorman Road Ruby Road 0.7km West of Ruby Road 0.70            NO R G 9.0               8.0               20.0            NO 0-49 7.00            273,000$            

131A Gorman Road 0.7km West of Ruby Road Killaloe/Haggarty/Richards Town Line 0.70            NO R G 6.2               5.2               20.0            YES 0-49 5.00            273,000$            

132 O'Connor Road Gorman Road Wolfe Road 3.10            NO R G 5.9               4.9               20.0            NO 0-49 5.00            1,209,000$         

133 Beggan Road Cormac Road Dead End 0.50            NO R G 4.5               3.5               20.0            NO 0-49 7.00            195,000$            

138 McCaulay Mountain Road 0.4km North of Foymount Road Foymount Road 4.00            NO R G 7.5               6.5               20.0            NO 0-49 7.00            1,560,000$         

143 Benoit Road Opeongo Road Dead End 0.30            NO R G 4.3               3.3               20.0            NO 0-49 5.00            117,000$            

144 Raddatz Road Opeongo Road Dead End/Seasonal Road 0.90            NO R G 4.8 3.8 20.0 NO 0-49 5.00            351,000$            

149A Dunnigan Road Foymount Road, North Dead End 0.30            NO R G 6.6 5.6 20.0 NO 0-49 7.00            117,000$            

153 Lake Clear Road 4.0km South of Foymount Road Opeongo Road 2.40            NO R G 7.0 6.0 20.0 YES 200-399 7.00            936,000$            

155 Rosien Road 0.2km South of Opeongo Road Dead End 6.20            NO R G 6.5 5.5 20.0 YES 0-49 6.00            2,418,000$         

158 Baptist Church Road 0.2 km North of Schavens Lake Rd Schavens Lake Rd 0.20            NO R G 6.5 5.5 20.0 NO 0-49 6.00            78,000$               

159 Schavens Road Baptist Church Road Dead End 4.40            NO R G 6.9 5.9 20.0 NO 0-49 6.00            1,716,000$         

160 Felhaber Road Baptist Church Road 2.2km South 2.20            NO R G 5.6 4.6 20.0 NO 0-49 6.00            858,000$            

176 Kennedy Road McGrath Road Dead End 0.10            NO R G 5.0 4.0 20.0 NO 0-49 6.00            39,000$               

5.96            

114.20        44,538,000$      

WEIGHTED AVERAGE

TOTAL



 

 

TABLE A.2 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – SURFACE TREATED – RURAL 

 

 

TABLE A.3 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – SURFACE TREATED – SEMI-URBAN 

 

 

 

 

 

No. STREET FROM TO Km BOUND 

RD.

ENVIR TYPE PLAT. 

WIDTH

SURF 

WIDTH

R.O.W. 

WIDTH

SCHOOL 

BUS ROUTE

TRAFFIC 

RANGE

CONDIT'N 

RATING               

IN 2013

REPLACEMENT 

COST 

VALUATION

019 Jane Street Hartwig  Street Sunset Lane (Private Road) 0.10            NO R LCB 7.2               6.2               12.3            NO 0-49 5.00            44,800$               

024 Grist Mill Road John Street 0.2km West 0.20            NO R LCB 7.0               6.0               20.0            NO 200-399 5.00            89,600$               

025 Grist Mill Road 0.2km from Bonnechere Street, W. North Algona/Wilberforce Boundary 0.60            NO R LCB 7.0               6.0               20.0            NO 200-399 4.00            268,800$            

044 Fourth Chute Road 0.6km East of Grattan Town Line Bochert Road 2.10            NO R LCB 7.1               6.1               20.0            YES 400-999 5.50            940,800$            

046 Fourth Chute Road Bochert Road Aubrey Road 3.50            NO R LCB 7.1               6.1               20.0            YES 400-999 6.00            1,568,000$         

048 Fourth Chute Road Aubrey Road North Algona/Wilberforce Boundary 1.70            NO R LCB 7.1               6.1               20.0            YES 400-999 6.00            761,600$            

049A Scotch Bush Road Fourth Chute Road Hyndford Road 3.40            NO R LCB 8.2               7.2               20.0            YES 200-399 6.00            1,523,200$         

049B Scotch Bush Road Hyndford Road Hussey Rd/McMaster Rd 1.90            NO R LCB 8.2               7.2               20.0            YES 200-399 7.50            851,200$            

050 Franklin Street Hyndford Road Hindford Road 0.10            NO R LCB 7.2               6.2               20.0            NO 0-49 7.00            44,800$               

055 Scotch Bush Road Hussey Road / McMaster Road Sammon Road 8.70            NO R LCB 7.8               6.8               20.0            YES 200-399 7.00            3,897,600$         

065 Sammon Road Scotch Bush Road 0.3km East 0.30            NO R LCB 4.6               3.6               20.0            NO 0-49 7.50            134,400$            

067 Scotch Bush Road Sammon Road Fiebig Road 1.70            NO R LCB 8.0               7.0               20.0            YES 200-399 8.00            761,600$            

070 Scotch Bush Road Fiebig Road Hwy. 132 1.30            NO R LCB 7.4               6.4               20.0            YES 200-399 8.00            582,400$            

088 Wentland Road Hwy. 41 Dead End 1.60            NO R LCB 8.0               7.0               20.0            NO 50-199 6.00            716,800$            

095 Sand Road Foymount Road Silver Lake Road 4.80            NO R LCB 7.9               6.9               20.0            YES 200-399 6.00            2,150,400$         

098 Wittke Road Foymount Road Dead End 3.80            NO R LCB 6.5               5.5               20.0            YES 0-49 8.00            1,702,400$         

099 Western Drive Wittke Road Dead End 0.80            NO R LCB 5.9               4.9               Forced YES 0-49 8.00            358,400$            

102 Manning Road Foymount Road Dead End/Merganser (Private Rd.) 3.20            NO R LCB 6.3               5.3               Forced YES 50-199 8.00            1,433,600$         

104 Silver Lake Road Foymount Road Sand Road 1.80            NO R LCB 7.3               6.3               20.0            YES 200-399 7.00            806,400$            

105 Silver Lake Road Sand Road Augsburg Road 2.00            NO R LCB 7.3               6.3               20.0            YES 200-399 5.00            896,000$            

106 Silver Lake Road Augsburg Road Crimson Maple Road 0.60            NO R LCB 7.0               6.3               20.0            YES 200-399 6.00            268,800$            

107 Crimson Maple Street Silver Lake Road 1.3km North 1.30            NO R LCB 7.1               6.1               20.0            YES 0-49 8.00            582,400$            

108B Crimson Maple Road 1.3km North of Silver Lake Road Pickewakin Reserve Boundary 1.80            NO R LCB 7.3               6.3               20.0            YES 0-49 9.00            806,400$            

113A Silver Lake Road Crimson Maple Road 0.9km West of Corrigan 2.60            NO R LCB 7.1               6.1               20.0            NO 200-399 5.00            1,164,800$         

113B Silver Lake Road 0.9km West of Corrigan 0.9km west of Zadow 5.00            NO R LCB 7.1               6.1               20.0            NO 200-399 7.50            2,240,000$         

122 Zadow Road Silver Lake Road Ruby Road 2.30            NO R LCB 8.0               6.1               20.0            YES 50-199 5.00            1,030,400$         

123 Zadow Road Ruby Rd Hoffman Rd 1.20            NO R LCB 6.4               5.4               20.0            YES 50-199 8.00            537,600$            

124 Zadow Road Hoffman Road Rocky Point Drive 1.20            NO R LCB 7.0               6.0               20.0            YES 0-49 8.00            537,600$            

125 Hoffman Road Ruby Road Richards Lane 2.80            NO R LCB 8.0               6.1               20.0            YES 50-199 7.00            1,254,400$         

126 Hoffman Road Richards Lane Ruby Road 1.60            NO R LCB 6.4               5.4               20.0            YES 50-199 8.00            716,800$            

128 Bonnechere Lodge Road Ruby Road Dead End 2.00            NO R LCB 8.0               6.1               20.0            NO 50-199 7.50            896,000$            

129 Gorman Road Ruby Road Hawkins Road 2.00            NO R LCB 6.8               5.8               20.0            NO 0-49 5.00            896,000$            

134A Cormac Road Killaloe/Haggart/Richards Town LineSilver Lake Road 2.10            NO R LCB 8.0               6.1               20.0            YES 200-399 7.50            940,800$            

134B Cormac Road Silver Lake Road McCaulay Mountain Road 4.90            NO R LCB 8.0               6.1               20.0            YES 200-399 7.50            2,195,200$         

137 McCaulay Mountain Road Foymount Road 0.4km North 0.40            NO R LCB 8.0               6.1               20.0            YES 0-49 8.00            179,200$            

146 French's Road Lake Clear Road Dead End 0.30            NO R LCB 5.7               4.7               20.0            NO 0-49 6.00            134,400$            

148A Buelow Road Foymount Road Dead End/Seasonal 0.60            NO R LCB 5.0               4.5               20.0            NO 50-199 4.00            268,800$            

150 Dunnigan Road Foymount Road, South Dead End 0.60            NO R LCB 5.8               4.8               20.0            YES 0-49 4.00            268,800$            

151 Lake Clear Road Foymount Road 0.8km South 0.80            NO R LCB 7.0               6.0               20.0            YES 200-399 7.00            358,400$            

152 Lake Clear Road 0.8km South of Foymount Road 3.2km South 3.20            NO R LCB 7.0               6.0               20.0            YES 200-399 7.00            1,433,600$         

154 Rosien Road Opeongo Road 0.2km South 0.20            NO R LCB 7.5               6.5               20.0            YES 0-49 4.00            89,600$               

157 Baptist Church Road Opeongo Road 0.2km North of Schavens Lake Road 2.00            NO R LCB 7.0               6.0               20.0            NO 0-49 6.00            896,000$            

162 Wieland Shore Road Opeongo Road Dead End 4.00            NO R LCB 4.5               3.5               20.0            NO 50-199 4.00            1,792,000$         

164 McGrath Road Opeongo Road 6.8km North of Opeongo Road 6.80            NO R LCB 8.0               6.0               20.0            YES 200-399 6.00            3,046,400$         

165 Trebbien Road McGrath Road Dead End 0.70            NO R LCB 5.4               4.4               20.0            NO 50-199 4.00            313,600$            

168 McGrath Road 6.8km North of Opeongo Road Hwy. 41 5.30            NO R LCB 8.0               6.0               20.0            YES 200-399 6.50            2,374,400$         

169 Augsburg Road Town Line 1.0km West 1.00            NO R LCB 8.0               6.0               20.0            NO 1000+ 7.00            448,000$            

171 Augsburg Road 1.0km from Town Line 1.8km West 1.80            NO R LCB 8.0               6.0               20.0            NO 1000+ 6.00            806,400$            

172 Augsburg Road 2.8km West of Town Line Silver Lake Road 3.20            NO R LCB 8.0               6.0               20.0            YES 1000+ 6.50            1,433,600$         

6.58            

105.90        47,443,200$      

WEIGHTED AVERAGE CONDITION RATING

TOTAL

No. STREET FROM TO Km BOUND 

RD.

ENVIR TYPE PLAT. 

WIDTH

SURF 

WIDTH

R.O.W. 

WIDTH

SCHOOL 
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TRAFFIC 

RANGE
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RATING               

IN 2013
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COST 

VALUATION

043 Fourth Chute Road Grattan Town Line 0.6km East 0.60            NO SU LCB 7.6               6.6               20.0            YES 400-999 5.00            268,800$            

5.00            

0.60            268,800$            

WEIGHTED AVERAGE CONDITION RATING

TOTAL



 

 

TABLE A.4 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – ASPHALT – RURAL 

 

 

TABLE A.5 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – ASPHALT – SEMI-URBAN 

 

 

 

 

 

 

 

No. STREET FROM TO Km BOUND 

RD.
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WIDTH
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R.O.W. 
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001 Concession Street Bonnechere Street, East Dead End 0.40            NO R HCB 8.4               7.4               20.0            YES 50-199 9.00            227,600$            

002 Maple Ridge Drive Concession Street Dead End 0.40            NO R HCB 8.3               7.3               20.0            YES 50-199 8.50            227,600$            

005 Bruce Street North Algona/Wilberforce Road 0.3km South 0.30            NO R HCB 8.5               6.6               20.0            YES 1000+ 7.00            170,700$            

028 Water Street 0.2km North of Bridge Street Village Limits/Augsburg Road 0.70            NO R HCB 8.0               7.0               20.0            YES 400-999 6.00            398,300$            

092 Spring Creek Road Foymount Road Hwy. 41 2.70            NO R HCB 8.0               7.0               20.0            YES 200-399 6.00            1,536,300$         

136 Cedar Hedge Lane McCaulay Mountain Road Dead End 0.20            NO R HCB 6.2               6.2               20.0            NO 0-49 5.00            113,800$            

142 Sebastopol Drive Foymount Road Janet Street 0.90            NO R HCB 6.6               6.6               20.0            NO 200-399 9.00            512,100$            

170 Klingbiel Street Augsburg Road Dead End 0.20            NO R HCB 6.0               6.0               20.0            NO 50-199 8.00            113,800$            

174 McKitchen Road Hwy. 41 Dead End 0.10            NO R HCB 4.0               3.0               20.0            NO 0-49 4.00            56,900$               

6.88            

5.90            3,357,100$         

WEIGHTED AVERAGE CONDITION RATING

TOTAL

No. STREET FROM TO Km BOUND 

RD.

ENVIR TYPE PLAT. 

WIDTH

SURF 

WIDTH

R.O.W. 

WIDTH

SCHOOL 

BUS ROUTE

TRAFFIC 

RANGE

CONDIT'N 

RATING               

IN 2013

REPLACEMENT 

COST 

VALUATION

003 Maple Street Bonnechere Street, East 0.1km North 0.10            NO SU HCB 7.1               6.1               20.0            YES 200-399 4.00            88,000$               

006 Bruce Street 0.3km S. of N. Algona/Wilberforce Rd.For 0.1km 0.10            NO SU HCB 8.5               6.6               20.1            YES 1000+ 7.00            88,000$               

007 Bruce Street 0.4km S. of N. Algona/Wilberforce Rd.Bonnechere Street, E. 0.60            NO SU HCB 8.0               7.0               20.0            YES 1000+ 7.00            528,000$            

008 Wallace Street Bonnechere Street, East Bruce Street 0.30            NO SU HCB 7.0               7.0               20.0            YES 200-399 8.50            264,000$            

009 Wallace Street Bruce Street Elgin Street 0.40            NO SU HCB 7.0               7.0               20.0            YES 200-399 8.00            352,000$            

010 Elgin Street Bonnechere Street, East Dead End 0.20            NO SU HCB 7.0               7.0               20.0            YES 200-399 4.00            176,000$            

011 Oak Street Elgin Street Ridge Road 0.30            NO SU HCB 7.2               6.2               20.0            YES 50-199 5.00            264,000$            

012 Ridge Road Oak Street Dead End 0.10            NO SU HCB 6.1               6.1               20.0            YES 0-49 6.00            88,000$               

013 Victoria Street Elgin Street Bruce Street 0.40            NO SU HCB 7.4               7.0               20.0            NO 50-199 6.00            352,000$            

014 Knox Terrace Bruce Street Wallace Street 0.20            NO SU HCB 7.2               6.2               20.0            NO 50-199 5.00            176,000$            

015 Raglan Street Wallace Street Dead End 0.10            NO SU HCB 6.5               6.1               20.0            NO 50-199 6.00            88,000$               

016 Raglan Street Wallace Street Campbell Street (Private Rd) 0.10            NO SU HCB 7.8               6.8               20.0            NO 50-199 6.00            88,000$               

017 Jane Street Bonnechere Street, West 0.3km North 0.30            NO SU HCB 10.3            9.8               20.0            YES 400-999 5.50            264,000$            

018 Jane Street 0.3km N. of Bonnechere Street, E. Hartwig Street 0.40            NO SU HCB 6.9               6.4               12.3            YES 400-999 4.00            352,000$            

020 Hartwig Street Jane Street Bonnechere Street, W. 0.20            NO SU HCB 8.0               7.0               20.0            NO 400-999 5.00            176,000$            

021 Hartwig Street 0.2km from Jane Street Bonnechere Street, W. 0.30            NO SU HCB 7.7               6.7               20.0            YES 400-999 7.00            264,000$            

022 Lisk Street Hartwig  Street Dead End 0.30            NO SU HCB 7.0               6.0               20.0            NO 50-199 4.00            264,000$            

023 Mill Street Bonnechere Street, West John Street 0.40            NO SU HCB 8.2               7.2               20.0            YES 200-399 6.00            352,000$            

026 John Street Mill Street Bridge Street 0.70            NO SU HCB 7.5               6.5               20.0            NO 400-999 8.00            616,000$            

029 Queen Street Water Street Veterans Way 0.70            NO SU HCB 7.6               6.6               20.0            YES 400-999 9.00            616,000$            

031 Fourth Chute Road Melanie Street 0.4km South 0.40            NO SU HCB 8.0               7.0               20.0            YES 400-999 5.00            352,000$            

032 Melanie Street Queen Street Alice Street/Hwy. 41 0.30            NO SU HCB 7.3               6.3               20.0            YES 200-399 5.00            264,000$            

033 Bell Street Melanie Street Dead End 0.10            NO SU HCB 7.0               6.5               20.0            NO 50-199 7.50            88,000$               

034 Foran Street Alice Street/Hwy. 41 Dead End 0.10            NO SU HCB 7.0               6.0               20.0            NO 50-199 5.00            88,000$               

036B Alice Street Louise Street Queen Street 0.50            NO SU HCB 7.4               6.4               20.0            YES 200-399 9.00            440,000$            

037 Jessie Street Alice Street Dead End 0.20            NO SU HCB 7.3               6.3               20.0            NO 50-199 6.00            176,000$            

038 Paul Street Alice Street Queen Street 0.10            NO SU HCB 7.3               6.3               20.0            NO 50-199 8.00            88,000$               

039 Wellington Street Queen Street Veterans Way 0.30            NO SU HCB 7.1               6.1               20.0            NO 200-399 4.00            264,000$            

040 Wellington Street Veterans Way Melanie Street 0.70            NO SU HCB 7.6               6.6               20.0            YES 200-399 6.00            616,000$            

041 Veterans Way Bridge Street Alice Street 0.20            NO SU HCB 7.5               6.5               20.0            NO 400-999 8.00            176,000$            

042 James Street Alice Street Queen Street 0.20            NO SU HCB 7.0               6.0               20.0            NO 200-399 8.00            176,000$            

042A Louise Street Queen Street Alice Street 0.20            NO SU HCB 7.0               6.0               20.0            NO 200-399 8.00            176,000$            

139 Janet Road Sebastopol Drive Dead End - Township Garage 0.10            NO SU HCB 7.5               7.5               20.0            NO 50-199 5.00            88,000$               

140 Madawaska Crescent Janet Street Algonquin Road 0.70            NO SU HCB 6.6               6.2               20.0            NO 200-399 9.00            616,000$            

141 Algonquin Road Sebastopol Drive Dead End 0.40            NO SU HCB 6.6               6.6               20.0            NO 50-199 9.00            352,000$            

175 Elsie Street Bonnechere Street, West Dead End 0.20            NO SU HCB 7.0               6.0               20.0            NO 50-199 5.00            176,000$            

6.72            

10.90          9,592,000$         

WEIGHTED AVERAGE CONDITION RATING

TOTAL KILOMETERS



 

 

TABLE A.6 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – ASPHALT – URBAN 

 

 

TABLE A.7 – ASSET INVENTORY AND REPLACEMENT COST VALUATION – EARTH – RURAL 

 

No. STREET FROM TO Km BOUND 
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VALUATION

004 Maple Street 0.1km North of Bonnechere St., E. Bruce Street 0.30            NO U HCB 6.8               20.0            YES 200-399 5.00            369,300.00$      

027 Water Street Bridge Street 0.2km North 0.20            NO U HCB 9.7               9.7               20.0            YES 400-999 6.00            246,200.00$      

030 Queen Street Patrick Street Melanie Street 0.20            NO U HCB 7.4               7.4               20.0            YES 400-999 5.50            246,200.00$      

036A Alice Street Patrick Street Louise Street 0.30            NO U HCB 7.4               6.4               20.0            YES 200-399 7.50            369,300.00$      

178 Bonnechere Street East Bridge Street Village Limits (East) 1.20            NO U HCB 9.00            1,477,200.00$   

179 Bonnechere Street West Bridge Street Village Limits (West) 0.90            NO U HCB 4.50            1,107,900.00$   

180 Bridge Street Bonnechere Street Queen Street 1.10            NO U HCB 5.00            1,354,100.00$   

6.29            

4.20            5,170,200.00$   

WEIGHTED AVERAGE CONDITION RATING

TOTAL KILOMETERS
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SURF 

WIDTH
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035 Sommerville Road Foymount Road Dead End 0.50            NO R OTHER 7.1               6.1               20.0            NO 0-49 N/A N/A

059 Ken Dick Road 1.7km East of Scotch Bush Road Dead End 0.50            NO R E 4.5               3.5               20.0            NO 0-49 N/A N/A

061 Neil Road Scotch Bush Road Dead End 0.80            NO R E 4.5               3.5               20.0            NO 0-49 N/A N/A

063 Flett Road Scotch Bush Road Dead End 0.70            NO R E 4.5               3.5               20.0            NO 0-49 N/A N/A

066 Sammon Road 0.3km East of Scotch Bush Road Admaston Town Line 3.30            NO R E 4.6               3.6               20.0            NO 0-49 N/A N/A

075 Newfoundout Road 0.1km form Opeongo Road Dead End 4.70            NO R E 4.4               3.4               Forced NO 0-49 N/A N/A

079 Perrault Road 1.3km West of Hwy. 41 Dead End 1.50            NO R E 6.3               5.3               20.0            NO 0-49 N/A N/A

084B Grattan Road 1.8 km West of Hwy. 41 Dead End 0.20            NO R E 8.0               7.0               20.0            NO 0-49 N/A N/A

135 Dunwoody Road Cormac Road Dead End 1.10            NO R E 4.0               3.0               Forced NO 0-49 N/A N/A

145 Raddatz Road 0.9km S. of Opeongo Road Rosien Road 3.90            NO R E 4.8               3.8               Forced NO 0-49 N/A N/A

147 Rodden Road Lake Clear Road Dead End 0.50            NO R E 4.5               3.5               20.0            NO 0-49 N/A N/A

149B Dunnigan Road 0.35km N of Foymount Road Dead End 0.80            NO R E 3.4               3.4               NO 0-49 N/A N/A

156 Firetower Road Rosien Road Dead End 7.00            NO R E 5.4               4.4               20.0            NO 0-49 N/A N/A

161 Felhaber Road 2.2km South of Baptist Church RoadDead End 6.10            NO R E 5.6               4.6               20.0            NO 0-49 N/A N/A

163 McConnell Road Opeongo Road Dead End 0.30            NO R E 4.5               3.5               20.0            NO 0-49 N/A N/A

166 Keller Road McGrath Road Dead End 3.00            NO R E 4.8               3.8               20.0            NO 0-49 N/A N/A

167 O'Brien Road McGrath Road Dead End 2.50            NO R E 48.0            3.8               20.0            NO 0-49 N/A N/A

173 Lavenhagen Road Bonnechere Lodge Road Dead End 0.10            NO R E 4.8               4.8               20.0            NO 0-49 N/A N/A

37.50          TOTAL KILOMETERS



 

 

 

 

 

 

 

 

APPENDIX B 

NET BOOK VALUE OF ASSETS 



 

 

TABLE B.1 – NET BOOK VALUE OF ASSETS 

 

ASSET ID STREET YEAR 

PLACED IN 

SERVICE

ASSET LIFE 

(Yrs/Mos)

BOOK COST DEPRECIATION NET BOOK 

VALUE

001-1977B Concession St 1977 60.00          $29,990 $18,494 $11,496

001-2011S Concession St 2012 20.00          $42,991 $4,299 $38,692

002-1977B Maple Ridge Drive 1977 60.00          $29,990 $18,494 $11,496

002-2011S Maple Ridge Drive 2012 20.00          $41,631 $4,163 $37,468

003-1975B Maple St 1975 60.00          $11,219 $7,292 $3,927

003-1975S Maple St 1975 20.00          $2,555 $2,555 $0

004-1983B Maple St 1983 60.00          $86,292 $44,584 $41,708

004-1999S Maple St 1999 20.00          $29,656 $22,242 $7,414

005-1983B Bruce St 1983 60.00          $37,940 $19,602 $18,338

005-1999S Bruce St 1999 20.00          $0 $0 $0

005-2008B Bruce St 2009 60.00          $3,908 $326 $3,582

005-2008S Bruce St 2009 20.00          $38,916 $9,729 $29,187

006-1965B Bruce St 1965 60.00          $5,062 $4,134 $928

006-1993S Bruce St 1993 20.00          $0 $0 $0

006-2008B Bruce St 2009 60.00          $1,303 $109 $1,194

006-2008S Bruce St 2009 20.00          $12,972 $3,243 $9,729

007-1990B Bruce St 1990 60.00          $165,680 $66,272 $99,408

007-1990S Bruce St 1990 20.00          $0 $0 $0

007-1990SIDEWBruce St 1990 20.00          $0 $0 $0

007-2008B Bruce St 2009 60.00          $7,817 $651 $7,166

007-2008S Bruce St 2009 20.00          $77,832 $19,458 $58,374

007-2008SIDEWBruce St 2009 20.00          $11,366 $2,841 $8,525

008-1977B Wallace St 1977 60.00          $32,710 $20,171 $12,539

008-1977S Wallace St 1977 20.00          $0 $0 $0

008-2008B Wallace St 2009 60.00          $2,862 $239 $2,623

008-2008S Wallace St 2009 20.00          $43,802 $10,950 $32,852

009-1971B Wallace St 1971 60.00          $29,952 $21,466 $8,486

009-1971S Wallace St 1971 20.00          $0 $0 $0

009-2008B Wallace St 2009 60.00          $3,953 $329 $3,624

009-2008S Wallace St 2009 20.00          $59,563 $14,891 $44,672

010-1965B Elgin St 1965 60.00          $10,124 $8,268 $1,856

010-1965S Elgin St 1965 20.00          $2,306 $2,306 $0

011-1976B Oak St 1976 60.00          $32,710 $20,716 $11,994

011-1976S Oak St 1976 20.00          $7,450 $7,450 $0

012-1983B Ridge Rd 1983 60.00          $18,391 $9,502 $8,889

012-1999S Ridge Rd 1999 20.00          $6,920 $5,190 $1,730

013-1971B Victoria St 1971 60.00          $29,952 $21,466 $8,486

013-1971S Victoria St 1971 20.00          $6,822 $6,822 $0



 

 

TABLE B.1 – NET BOOK VALUE OF ASSETS (CONT.) 

 

ASSET ID STREET YEAR 

PLACED IN 

SERVICE
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013-1971SIDEWVictoria St 1971 20.00          $1,441 $1,441 $0

013-2011SIDEWVictoria St 2012 30.00          $28,011 $1,867 $26,144

014-1983B Knox Terrace 1983 60.00          $36,783 $19,005 $17,778

014-1999S Knox Terrace 1999 20.00          $13,839 $10,379 $3,460

015-1982B Raglan St 1982 60.00          $17,813 $9,500 $8,313

015-1982S Raglan St 1982 20.00          $4,057 $4,057 $0

016-1982B Raglan St 1982 60.00          $17,813 $9,500 $8,313

016-1982S Raglan St 1982 20.00          $4,057 $4,057 $0

017-1971B Jane St 1971 60.00          $22,464 $16,099 $6,365

017-1971S Jane St 1971 20.00          $5,116 $5,116 $0

018-1971B Jane St 1971 60.00          $29,952 $21,466 $8,486

018-1971S Jane St 1971 20.00          $6,822 $6,822 $0

018-1971SIDEWJane St 1971 30.00          $8,040 $8,040 $0

019-1989B Jane St 1989 60.00          $15,718 $6,549 $9,169

019-2004S Jane St 2004 10.00          $2,168 $2,168 $0

020-1983B Hartwig St 1983 60.00          $36,783 $19,005 $17,778

020-1983S Hartwig St 1983 20.00          $8,378 $8,378 $0

021-1995B Hartwig St 1995 60.00          $83,976 $26,592 $57,384

021-2003S Hartwig St 2003 20.00          $24,645 $13,555 $11,090

022-1989B Lisk St 1989 60.00          $80,808 $33,670 $47,138

022-2001S Lisk St 2001 20.00          $23,351 $15,178 $8,173

023-1978B Mill St 1978 60.00          $23,278 $13,967 $9,311

023-1978S Mill St 1978 20.00          $5,302 $5,302 $0

024-1989B Grist Mill Rd 1989 60.00          $31,435 $13,098 $18,337

024-2004B Grist Mill Rd 2004 60.00          $1,048 $159 $889

024-2004S Grist Mill Rd 2004 10.00          $2,112 $1,918 $194

025-1983B Grist Mill Rd 1983 60.00          $64,390 $33,268 $31,122

025-2004B Grist Mill Rd 2004 60.00          $3,143 $476 $2,667

025-2004S Grist Mill Rd 2004 10.00          $6,335 $5,754 $581

026-1971B John St 1971 60.00          $52,415 $37,564 $14,851

026-1971S John St 1971 20.00          $0 $0 $0

026-1971SIDEWJohn St 1971 20.00          $0 $0 $0

026-2005CURBJohn St 2005 30.00          $9,384 $2,528 $6,856

026-2008B John St 2009 60.00          $6,445 $537 $5,908

026-2008S John St 2009 20.00          $108,872 $27,218 $81,654

026-2008SIDEWJohn St 2009 20.00          $9,720 $2,430 $7,290

027-1989B Water St 1989 60.00          $84,256 $35,107 $49,149

027-2001S Water St 2001 20.00          $22,239 $14,455 $7,784
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028-1995B Water St 1995 60.00          $134,738 $42,667 $92,071

028-2003S Water St 2003 20.00          $46,004 $25,302 $20,702

029-1975B Queen St 1975 60.00          $78,531 $51,045 $27,486

029-1975S Queen St 1975 20.00          $0 $0 $0

029-1975SIDEWQueen St 1975 30.00          $3,212 $3,212 $0

029-2009B Queen St 2010 60.00          $24,685 $1,646 $23,039

029-2009curb Queen St 2010 30.00          $361 $48 $313

029-2009S Queen St 2010 20.00          $159,517 $31,903 $127,614

029-2009SID Queen St 2010 30.00          $7,233 $964 $6,269

030-1971B Queen St 1971 60.00          $23,422 $16,786 $6,636

030-1971S Queen St 1971 20.00          $4,873 $4,873 $0

030-2012SIDEWQueen St 2013 30.00          $39,552 $1,318 $38,234

031-1989B Queen St 1989 60.00          $107,744 $44,893 $62,851

031-2001S Queen St 2001 20.00          $31,135 $20,238 $10,897

032-1971B Melanie St 1971 60.00          $22,464 $16,099 $6,365

032-1971S Melanie St 1971 20.00          $5,116 $5,116 $0

032-2005B Melanie St 2005 60.00          $5,428 $731 $4,697

032-2005S Melanie St 2005 20.00          $8,020 $3,241 $4,779

033-2001B Bell St 2001 60.00          $34,174 $7,404 $26,770

033-2005B Bell St 2005 60.00          $5,428 $731 $4,697

033-2005S Bell St 2005 20.00          $8,020 $3,241 $4,779

033-2005SIDEWBell St 2005 30.00          $13,400 $3,611 $9,789

034-1977B Foran St 1977 60.00          $10,903 $6,724 $4,179

034-1997S Foran St 1997 20.00          $6,633 $5,638 $995

036-1964B Alice St 1964 60.00          $0 $0 $0

036-1964S Alice St 1964 20.00          $0 $0 $0

036-2008B Alice St 2009 60.00          $6,737 $561 $6,176

036-2008S Alice St 2009 20.00          $32,951 $8,238 $24,713

036-2008SIDEWAlice St 2009 30.00          $35,749 $5,958 $29,791

036B-2009B Alice St 2010 60.00          $124,194 $8,280 $115,914

036B-2009CURBAlice St 2010 30.00          $46,976 $6,263 $40,713

036B-2009S Alice St 2010 20.00          $146,311 $29,262 $117,049

036B-2009SIDEAlice St 2010 30.00          $79,800 $10,640 $69,160

037-1983B Jessie St 1983 60.00          $36,783 $19,005 $17,778

037-1983S Jessie St 1983 20.00          $8,378 $8,378 $0

038-1975B Paul St 1975 60.00          $11,219 $7,292 $3,927

038-1975S Paul St 1975 20.00          $0 $0 $0

038-2009B Paul St 2010 60.00          $5,081 $339 $4,742
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038-2009S Paul St 2010 20.00          $13,876 $2,775 $11,101

039-1971B Wellington St 1971 60.00          $22,464 $16,099 $6,365

039-1971S Wellington St 1971 20.00          $5,116 $5,116 $0

040-1971B Wellington St 1971 60.00          $52,415 $37,564 $14,851

040-1971S Wellington St 1971 20.00          $10,505 $10,505 $0

040-1971SIDEWWellington St 1971 30.00          $6,566 $6,566 $0

040-2011S Wellington St 2012 20.00          $12,020 $1,202 $10,818

040-2011SIDEWWellington St 2012 30.00          $3,930 $262 $3,668

041-1977B Veterans Way 1977 60.00          $21,807 $13,448 $8,359

041-1997S Veterans Way 1997 20.00          $0 $0 $0

041-2009B Veterans Way 2010 60.00          $14,132 $942 $13,190

041-2009S Veterans Way 2010 20.00          $39,650 $7,930 $31,720

041-2009SIDE Veterans Way 2010 30.00          $28,197 $3,760 $24,437

042-1971B James St 1971 60.00          $14,976 $10,733 $4,243

042-1971S James St 1971 20.00          $0 $0 $0

042-2009B James St 2010 60.00          $7,298 $487 $6,811

042-2009S James St 2010 20.00          $25,653 $5,131 $20,522

042A-1971B Louise St 1971 60.00          $14,976 $10,733 $4,243

042A-1971S Louise St 1971 20.00          $0 $0 $0

042A-2009B Louise St 2010 60.00          $8,866 $591 $8,275

042A-2009S Louise St 2010 20.00          $28,412 $5,682 $22,730

043-1989B Fourth Chute Rd 1989 60.00          $94,305 $39,294 $55,011

043-2004S Fourth Chute Rd 2004 10.00          $13,008 $13,008 $0

044-1989B Fourth Chute Rd 1989 60.00          $330,069 $137,529 $192,540

044-2004S Fourth Chute Rd 2004 10.00          $45,530 $45,530 $0

045-1989B Bochert Rd 1989 60.00          $141,458 $58,941 $82,517

046-1989B Fourth Chute Rd 1989 60.00          $550,115 $229,215 $320,900

046-2004S Fourth Chute Rd 2004 10.00          $75,883 $75,883 $0

046-2010S Fourth Chute Rd 2011 10.00          $14,052 $4,216 $9,836

047-1971B Aubrey Rd 1971 60.00          $26,216 $18,788 $7,428

048-1989B Fourth Chute Rd 1989 60.00          $267,199 $111,333 $155,866

048-2004S Fourth Chute Rd 2004 10.00          $36,857 $36,857 $0

049-1983B Scotch Bush Rd 1983 60.00          $568,777 $293,868 $274,909

049-2003S Scotch Bush Rd 2003 10.00          $107,812 $107,812 $0

049A-2004B Scotch Bush Rd 2004 60.00          $1,506 $228 $1,278

049A-2004S Scotch Bush Rd 2004 10.00          $0 $0 $0

049B-2008B Scotch Bush Rd 2009 60.00          $8,772 $731 $8,041

049B-2008S Scotch Bush Rd 2009 10.00          $61,007 $30,504 $30,503
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050-1965B Franklin St 1965 60.00          $3,481 $2,843 $638

050-1993S Franklin St 1993 20.00          $4,819 $4,819 $0

052-1995B McMaster Rd 1995 60.00          $179,671 $56,896 $122,775

053-1977B Hussey Rd 1977 60.00          $31,812 $19,617 $12,195

054-1977B Scotch Bush Rd 1977 60.00          $553,523 $341,339 $212,184

054-2002S Scotch Bush Rd 2002 10.00          $0 $0 $0

054-2005B Scotch Bush Rd 2005 60.00          $2,416 $325 $2,091

054-2005S Scotch Bush Rd 2005 10.00          $0 $0 $0

054-2008B Scotch Bush Rd 2009 60.00          $8,772 $731 $8,041

054-2008S Scotch Bush Rd 2009 10.00          $61,007 $30,504 $30,503

055-1989B Harry Dick Rd 1989 60.00          $125,741 $52,392 $73,349

056-1983B Sutherland Rd 1983 60.00          $53,658 $27,723 $25,935

058-1983B Ken Dick Rd 1983 60.00          $182,438 $94,260 $88,178

062-1989B Watson Rd 1989 60.00          $330,069 $137,529 $192,540

064-1977B Flett Rd 1977 60.00          $6,362 $3,923 $2,439

065-1983B Sammon Rd 1983 60.00          $32,195 $16,634 $15,561

065-2003S Sammon Rd 2003 10.00          $6,103 $6,103 $0

067-1989B Scotch Bush Rd 1989 60.00          $267,199 $111,333 $155,866

067-2004S Scotch Bush Rd 2004 10.00          $0 $0 $0

067-2008B Scotch Bush Rd 2009 60.00          $8,772 $731 $8,041

067-2008S Scotch Bush Rd 2009 10.00          $61,007 $30,504 $30,503

068-1989B Fiebig Rd 1989 60.00          $251,481 $104,784 $146,697

069-1983B Fiebig Rd 1983 60.00          $182,438 $94,260 $88,178

070-1971B Scotch Bush Rd 1971 60.00          $56,801 $40,707 $16,094

070-2001S Scotch Bush Rd 2001 10.00          $0 $0 $0

070-2008B Scotch Bush Rd 2009 60.00          $8,772 $731 $8,041

070-2008S Scotch Bush Rd 2009 10.00          $61,007 $30,504 $30,503

071-1983B Merchand-Kearns Rd 1983 60.00          $203,901 $105,349 $98,552

072-1989B Constant Lake Rd 1989 60.00          $864,467 $360,195 $504,272

073-1983B Constant Lake Rd 1983 60.00          $493,655 $255,055 $238,600

074-1977B Newfoundout Rd 1977 60.00          $6,362 $3,923 $2,439

076-1989B White Cedars Rd 1989 60.00          $220,046 $91,686 $128,360

077-1983B Larmond Rd 1983 60.00          $85,853 $44,357 $41,496

078-1983B Perrault Rd 1983 60.00          $139,511 $72,081 $67,430

080-1983B Perrault Rd 1983 60.00          $429,265 $221,787 $207,478

081-1983B Heideman Rd 1983 60.00          $107,316 $55,447 $51,869

082-1983B Searson Rd 1983 60.00          $96,585 $49,902 $46,683

083-1983B Wren Rd 1983 60.00          $85,853 $44,357 $41,496
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084-1995B Grattan Rd 1995 60.00          $294,007 $93,102 $200,905

085-1977B Minnie Rd 1977 60.00          $57,261 $35,311 $21,950

086-1971B Minnie Rd 1971 60.00          $39,324 $28,182 $11,142

087-1977B Berger Rd 1977 60.00          $44,536 $27,464 $17,072

088-1995B Wentland Rd 1995 60.00          $261,339 $82,757 $178,582

088-2004B Wentland Rd 2004 10.00          $1,129 $1,026 $103

088-2004S Wentland Rd 2004 10.00          $16,871 $15,324 $1,547

088-2010B Wentland Rd 2011 60.00          $7,660 $383 $7,277

088-2010S Wentland Rd 2011 10.00          $10,332 $3,100 $7,232

089-1977B Boldt Rd 1977 60.00          $305,392 $188,325 $117,067

090-1989B Donegal Rd 1989 60.00          $314,352 $130,980 $183,372

091-1977B Howard Rd 1977 60.00          $19,087 $11,770 $7,317

092-1995B Spring Creek Rd 1995 60.00          $441,010 $139,653 $301,357

092-2004B Spring Creek Rd 2004 60.00          $1,806 $273 $1,533

092-2004S Spring Creek Rd 2004 10.00          $23,620 $21,455 $2,165

093-1971B Parry Sound St 1971 60.00          $4,369 $3,131 $1,238

094-1971B Little Elgin St 1971 60.00          $4,369 $3,131 $1,238

095-1989B Sand Rd 1989 60.00          $889,066 $370,444 $518,622

095-2001S Sand Rd 2001 20.00          $298,896 $194,282 $104,614

095-2005B Sand Rd 2005 60.00          $33,356 $4,494 $28,862

095-2005S Sand Rd 2005 20.00          $37,543 $15,174 $22,369

096-1989B Lensers Rd 1989 60.00          $502,963 $209,568 $293,395

097-1977B Randys Rd 1977 60.00          $44,536 $27,464 $17,072

098-1965B Wittke Rd 1965 60.00          $0 $0 $0

098-2000S Wittke Rd 2000 10.00          $0 $0 $0

098-2010B Wittke Rd 2011 60.00          $149,693 $7,485 $142,208

098-2010S Wittke Rd 2011 10.00          $130,875 $39,262 $91,613

099-1989B Western Drive 1989 60.00          $0 $0 $0

099-2010B Western Drive 2011 60.00          $1,034 $52 $982

099-2010S Western Drive 2011 10.00          $32,722 $9,817 $22,905

100-1971B Miller Rd 1971 60.00          $34,954 $25,050 $9,904

101-1977B Peachey Rd 1977 60.00          $12,725 $7,847 $4,878

102-1971B Manning Rd 1971 60.00          $139,818 $100,203 $39,615

102-2001S Manning Rd 2001 10.00          $0 $0 $0

102-2008B Manning Rd 2009 60.00          $26,047 $2,171 $23,876

102-2008S Manning Rd 2009 10.00          $71,718 $35,859 $35,859

103-1983B Verch Rd 1983 60.00          $107,316 $55,447 $51,869

104-1971B Silver Lake Rd 1971 60.00          $92,681 $66,421 $26,260
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104-1995S Silver Lake Rd 1995 20.00          $91,809 $87,219 $4,590

105-1971B Silver Lake Rd 1971 60.00          $87,386 $62,627 $24,759

105-2001S Silver Lake Rd 2001 10.00          $38,548 $38,548 $0

105-2007B Silver Lake Rd 2007 60.00          $8,976 $910 $8,066

105-2007S Silver Lake Rd 2007 10.00          $10,472 $6,370 $4,102

106-1989B Silver Lake Rd 1989 60.00          $94,305 $39,294 $55,011

106-2004S Silver Lake Rd 2004 10.00          $13,008 $13,008 $0

107-1983B Crimson Maple Rd 1983 60.00          $139,511 $72,081 $67,430

107-2003S Crimson Maple Rd 2003 10.00          $26,444 $26,444 $0

108-1989B Crimson Maple Rd 1989 60.00          $644,421 $268,509 $375,912

108A-2011B Crimson Maple Rd 2012 38.00          $60,581 $3,188 $57,393

108A-2011S Crimson Maple Rd 2012 10.00          $86,102 $17,220 $68,882

109-1983B Squirrel Depot Rd 1983 60.00          $10,732 $5,545 $5,187

110-1965B Clee Rd 1965 60.00          $109,285 $89,249 $20,036

111-1989B Mud Lake Rd 1989 60.00          $377,222 $157,176 $220,046

112-1983B Factory Rd 1983 60.00          $10,732 $5,545 $5,187

113-1983B Silver Lake Rd 1983 60.00          $697,556 $360,404 $337,152

113-2003S Silver Lake Rd 2003 10.00          $132,222 $132,222 $0

113-2011B Silver Lake Rd 2012 60.00          $203,163 $6,772 $196,391

113-2011S Silver Lake Rd 2012 10.00          $65,778 $13,156 $52,622

114-1983B Corrigan Rd 1983 60.00          $279,023 $144,162 $134,861

115-1971B Corrigan Rd 1971 60.00          $349,545 $250,507 $99,038

116-1983B Budd Rd 1983 60.00          $107,316 $55,447 $51,869

117-1983B Risto Rd 1983 60.00          $461,460 $238,421 $223,039

118-1977B Risto Rd 1977 60.00          $50,899 $31,388 $19,511

119-1983B Silver Lake Rd 1983 60.00          $590,240 $304,957 $285,283

119-2011G Silver Lake Rd 2012 25.00          $20,557 $1,645 $18,912

120-1977B Schauer Rd 1977 60.00          $38,174 $23,541 $14,633

121-1971B Wolfe Rd 1971 60.00          $209,727 $150,304 $59,423

122-1977B Zadow Rd 1977 60.00          $146,334 $90,239 $56,095

122-2004B Zadow Rd 2004 60.00          $29,020 $4,393 $24,627

122-2004S Zadow Rd 2004 10.00          $29,326 $26,638 $2,688

123-1965B Zadow Rd 1965 60.00          $35,444 $28,946 $6,498

123-2000S Zadow Rd 2000 10.00          $0 $0 $0

123-2007B Zadow Rd 2007 60.00          $38,288 $3,882 $34,406

123-2007S Zadow Rd 2007 10.00          $27,960 $17,009 $10,951

124-1971B Zadow Rd 1971 60.00          $52,432 $37,576 $14,856

124-2001S Zadow Rd 2001 10.00          $0 $0 $0
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124-2008B Zadow Rd 2009 60.00          $20,502 $1,708 $18,794

124-2008S Zadow Rd 2009 10.00          $41,722 $20,861 $20,861

125-1995B Hoffman Rd 1995 60.00          $457,344 $144,826 $312,518

125-2004B Hoffman Rd 2004 60.00          $27,596 $4,178 $23,418

125-2004S Hoffman Rd 2004 10.00          $26,017 $23,632 $2,385

125-2006B Hoffman Rd 2006 60.00          $73,462 $8,673 $64,789

125-2006S Hoffman Rd 2006 10.00          $45,393 $32,153 $13,240

126-1983B Hoffman Rd 1983 60.00          $0 $0 $0

126-2009B Hoffman Rd 2010 60.00          $56,194 $3,746 $52,448

126-2009S Hoffman Rd 2010 10.00          $57,248 $22,899 $34,349

127-1989B Richards Lane 1989 60.00          $15,718 $6,549 $9,169

128-1989B Bonnechere Lodge Rd 1989 60.00          $314,352 $130,980 $183,372

128-2005B Bonnechere Lodge Rd 2005 60.00          $17,080 $2,301 $14,779

128-2005S Bonnechere Lodge Rd 2005 10.00          $34,853 $28,173 $6,680

129-1989B Gorman Rd 1989 60.00          $314,352 $130,980 $183,372

129-2002S Gorman Rd 2002 10.00          $45,000 $45,000 $0

130-1983B Skelly Rd 1983 60.00          $53,658 $27,723 $25,935

131-1977B Gorman Rd 1977 60.00          $190,870 $117,703 $73,167

132-1971B OConnor Rd 1971 20.00          $135,449 $135,449 $0

133-1965B Beggan Rd 1965 60.00          $14,768 $12,061 $2,707

134-1977B Cormac Rd 1977 60.00          $445,363 $274,641 $170,722

134-2002S Cormac Rd 2002 10.00          $0 $0 $0

134-2007B Cormac Rd 2007 60.00          $58,733 $5,955 $52,778

134-2007S Cormac Rd 2007 10.00          $98,880 $60,152 $38,728

134-2011G Cormac Rd 2012 25.00          $20,557 $1,645 $18,912

134A-2008B Cormac Rd 2009 60.00          $7,860 $655 $7,205

134A-2008S Cormac Rd 2009 10.00          $70,153 $35,076 $35,077

136-1977B Cedar Hedge Lane 1977 60.00          $14,995 $9,247 $5,748

136-1997S Cedar Hedge Lane 1997 20.00          $10,612 $9,020 $1,592

137-1977B McCauley Mountain Rd 1977 60.00          $25,449 $15,694 $9,755

137-2002S McCauley Mountain Rd 2002 10.00          $0 $0 $0

137-2007S McCauley Mountain Rd 2007 10.00          $6,827 $4,153 $2,674

138-1983B McCauley Mountain Rd 1983 60.00          $429,265 $221,787 $207,478

139-1983B Janet St 1983 60.00          $18,391 $9,502 $8,889

139-1999S Janet St 1999 20.00          $6,920 $5,190 $1,730

140-1989B Madawaska Crescent 1989 60.00          $188,553 $78,564 $109,989

140-2012B Madawaska Crescent 2013 60.00          $40,197 $670 $39,527

140-2012S Madawaska Crescent 2013 20.00          $94,477 $4,724 $89,753
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141-1989B Algonquin Rd 1989 60.00          $107,744 $44,893 $62,851

141-2012B Algonquin Rd 2013 60.00          $29,817 $497 $29,320

141-2012S Algonquin Rd 2013 20.00          $53,987 $2,699 $51,288

142-1989B Sebastopol Dr 1989 60.00          $166,700 $69,458 $97,242

142-2012B Sebastopol Dr 2013 60.00          $58,886 $981 $57,905

142-2012S Sebastopol Dr 2013 20.00          $121,470 $6,074 $115,396

143-1977B Benoit Rd 1977 60.00          $19,087 $11,770 $7,317

144-1977B Raddatz Rd 1977 60.00          $57,261 $35,311 $21,950

146-1983B Frenchs Rd 1983 60.00          $32,195 $16,634 $15,561

146-2003S Frenchs Rd 2003 10.00          $6,103 $6,103 $0

148A-1977B Buelow Rd 1977 60.00          $38,174 $23,541 $14,633

148A-2002S Buelow Rd 2002 10.00          $11,769 $11,769 $0

148A-2004SHORBuelow Rd 2004 60.00          $6,941 $1,051 $5,890

149-1989B Dunnigan Rd 1989 60.00          $47,153 $19,647 $27,506

150-1971B Dunnigan Rd 1971 60.00          $26,216 $18,788 $7,428

150-2001S Dunnigan Rd 2001 10.00          $11,564 $11,564 $0

151-1995B Lake Clear Rd 1995 60.00          $130,670 $41,379 $89,291

151-2006B Lake Clear Rd 2006 60.00          $5,358 $633 $4,725

151-2006S Lake Clear Rd 2006 10.00          $34,330 $24,317 $10,013

152-1971B Lake Clear Rd 1971 60.00          $139,818 $100,203 $39,615

152-2001S Lake Clear Rd 2001 10.00          $0 $0 $0

152-2006SHORELake Clear Rd 2006 60.00          $35,089 $4,142 $30,947

152-2007B Lake Clear Rd 2007 60.00          $53,498 $5,424 $48,074

152-2007S Lake Clear Rd 2007 10.00          $67,949 $41,336 $26,613

152-2010SHORELake Clear Rd 2011 60.00          $577,924 $28,896 $549,028

153-1989B Lake Clear Rd 1989 60.00          $377,222 $157,176 $220,046

154-1977B Rosien Rd 1977 60.00          $12,725 $7,847 $4,878

154-2002S Rosien Rd 2002 10.00          $3,923 $3,923 $0

155-1983B Rosien Rd 1983 60.00          $665,362 $343,770 $321,592

157-1989B Baptist Church Rd 1989 60.00          $330,069 $137,529 $192,540

157-2002S Baptist Church Rd 2002 10.00          $39,100 $39,100 $0

158-1983B Baptist Church Rd 1983 60.00          $21,463 $11,089 $10,374

159-1983B Schavens Lake Rd 1983 60.00          $472,192 $243,966 $228,226

160-1977B Felhaber Rd 1977 60.00          $139,971 $86,315 $53,656

162-1977B Wieland Shore Rd 1977 60.00          $254,493 $156,937 $97,556

162-2002S Wieland Shore Rd 2002 10.00          $78,460 $78,460 $0

162-2005ShoreWieland Shore Rd 2005 60.00          $28,459 $3,834 $24,625

162-2012ShoreWieland Shore Rd 2013 60.00          $33,911 $565 $33,346



 

 

TABLE B.1 – NET BOOK VALUE OF ASSETS (CONT.) 

 

ASSET ID STREET YEAR 

PLACED IN 

SERVICE

ASSET LIFE 

(Yrs/Mos)

BOOK COST DEPRECIATION NET BOOK 

VALUE

164-1995B McGrath Rd 1995 60.00          $1,110,692 $351,719 $758,973

164-2006B McGrath Rd 2006 60.00          $98,258 $11,600 $86,658

164-2006S McGrath Rd 2006 10.00          $107,341 $76,033 $31,308

165-1971B Trebbien Rd 1971 60.00          $30,585 $21,919 $8,666

165-2001S Trebbien Rd 2001 10.00          $13,492 $13,492 $0

168-1989B McGrath Rd 1989 60.00          $833,032 $347,097 $485,935

168-2005B McGrath Rd 2005 60.00          $30,258 $4,076 $26,182

168-2005S McGrath Rd 2005 10.00          $56,858 $45,960 $10,898

169-1995B Augsburg Rd 1995 60.00          $163,337 $51,723 $111,614

169-2005S Augsburg Rd 2005 10.00          $22,827 $20,544 $2,283

170-2001B Klingbeil St 2001 60.00          $46,999 $10,183 $36,816

170-2006B Klingbeil St 2006 60.00          $2,428 $287 $2,141

170-2006S Klingbeil St 2006 20.00          $23,684 $8,388 $15,296

171-1989B Augsburg Rd 1989 60.00          $282,916 $117,882 $165,034

171-2004B Augsburg Rd 2004 60.00          $920 $139 $781

171-2004S Augsburg Rd 2004 10.00          $15,597 $14,167 $1,430

172-1995B Augsburg Rd 1995 60.00          $522,679 $165,515 $357,164

172-2006B Augsburg Rd 2006 60.00          $7,380 $871 $6,509

172-2006S Augsburg Rd 2006 10.00          $52,745 $37,361 $15,384

174-1971B McKitchen Rd 1971 60.00          $5,149 $3,690 $1,459

174-1995S McKitchen Rd 1995 20.00          $5,100 $4,845 $255

175-1975B Elsie St 1975 60.00          $22,437 $14,584 $7,853

175-1975S Elsie St 1975 20.00          $5,110 $5,110 $0

176-1983B Kennedy Rd 1983 60.00          $23,617 $12,202 $11,415

178-1977SIDEWBonnechere St East 1977 30.00          $7,805 $7,805 $0

179-1977SIDEWBonnechere St East 1977 30.00          $19,044 $19,044 $0

180-1975SIDEWBridge St 1975 30.00          $15,560 $15,560 $0

TOTAL 3,525,850$         1,381,796$         2,144,054$         

ASSET ID: #-YEAR(TYPE)

# is an unique identifier

(TYPE) is as follows: B = Base, S = Surface and SIDEW = Sidewalk



 

 

 

 

 

 

 

 

APPENDIX C 

LIFE CYCLE ANALYSIS FOR ROADS BY SURFACE TYPE 



 

 

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

41 6.65 -$              

42 LCB-R1 8.18 23,000$        

43 7.71 -$              

44 7.24 -$              

45 6.77 -$              

46 6.30 -$              

47 5.83 -$              

48 5.36 -$              

49 4.89 -$              

50 4.42 -$              

51 3.95 -$              

52 3.48 -$              

53 3.01 -$              

54 2.54 -$              

55 2.07 -$              

6.45 13,982$        AVERAGE

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

0 LCB-R3 10.00 448,000$     

1 9.53 -$              

2 9.06 -$              

3 8.59 -$              

4 8.12 -$              

5 7.65 -$              

6 7.18 -$              

7 6.71 -$              

8 LCB-R1 8.24 23,000$        

9 7.77 -$              

10 7.30 -$              

11 6.83 -$              

12 6.36 -$              

13 5.89 -$              

14 5.42 -$              

15 4.95 -$              

16 4.48 -$              

17 4.01 -$              

18 3.54 -$              

19 LCB-R2 9.00 126,000$     

20 8.53 -$              

21 8.06 -$              

22 7.59 -$              

23 7.12 -$              

24 6.65 -$              

25 LCB-R1 8.18 23,000$        

26 7.71 -$              

27 7.24 -$              

28 6.77 -$              

29 6.30 -$              

30 5.83 -$              

31 5.36 -$              

32 4.89 -$              

33 4.42 -$              

34 3.95 -$              

35 3.48 -$              

36 LCB-R2 9.00 126,000$     

37 8.53 -$              

38 8.06 -$              

39 7.59 -$              

40 7.12 -$              

TABLE C.1 – LIFE CYCLE FOR LCB-RURAL 

 

 

  



 

 

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

0 HCB-R3 10.00 569,000$     

1 9.77 -$            

2 9.54 -$            

3 9.31 -$            

4 9.08 -$            

5 8.85 -$            

6 8.62 -$            

7 8.39 -$            

8 8.16 -$            

9 7.93 -$            

10 7.70 -$            

11 7.47 -$            

12 7.24 -$            

13 7.01 -$            

14 6.78 -$            

15 6.55 -$            

16 6.32 -$            

17 HCB-R1 9.09 95,000$      

18 8.86 -$            

19 8.63 -$            

20 8.40 -$            

21 8.17 -$            

22 7.94 -$            

23 7.71 -$            

24 7.48 -$            

25 7.25 -$            

26 7.02 -$            

27 6.79 -$            

28 6.56 -$            

29 6.33 -$            

30 6.10 -$            

31 5.87 -$            

32 5.64 -$            

33 5.41 -$            

34 5.18 -$            

35 4.95 -$            

36 4.72 -$            

37 4.49 -$            

38 4.26 -$            

39 4.03 -$            

40 3.80 -$            

TABLE C.2 – LIFE CYCLE FOR HCB-RURAL 

  YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

41 3.57 -$            

42 3.34 -$            

43 HCB-R2 9.00 193,000$     

44 8.77 -$            

45 8.54 -$            

46 8.31 -$            

47 8.08 -$            

48 7.85 -$            

49 7.62 -$            

50 7.39 -$            

51 7.16 -$            

52 6.93 -$            

53 6.70 -$            

54 6.47 -$            

55 6.24 -$            

56 HCB-R1 9.01 95,000$      

57 8.78 -$            

58 8.55 -$            

59 8.32 -$            

60 8.09 -$            

61 7.86 -$            

62 7.63 -$            

63 7.40 -$            

64 7.17 -$            

65 6.94 -$            

66 6.71 -$            

67 6.48 -$            

68 6.25 -$            

69 6.02 -$            

70 5.79 -$            

71 5.56 -$            

72 5.33 -$            

73 5.10 -$            

74 4.87 -$            

75 4.64 -$            

76 4.41 -$            

77 4.18 -$            

78 3.95 -$            

79 3.72 -$            

80 3.49 -$            

81 3.26 -$            

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

82 HCB-R2 9.00 193,000$     

83 8.77 -$            

84 8.54 -$            

85 8.31 -$            

86 8.08 -$            

87 7.85 -$            

88 7.62 -$            

89 7.39 -$            

90 7.16 -$            

91 6.93 -$            

92 6.70 -$            

93 6.47 -$            

94 6.24 -$            

95 6.01 -$            

96 5.78 -$            

97 5.55 -$            

98 5.32 -$            

99 5.09 -$            

100 4.86 -$            

6.84 11,450$        AVERAGE



 

 

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

41 3.57 -$              

42 3.34 -$              

43 HCB-S2 9.00 267,000$     

44 8.77 -$              

45 8.54 -$              

46 8.31 -$              

47 8.08 -$              

48 7.85 -$              

49 7.62 -$              

50 7.39 -$              

51 7.16 -$              

52 6.93 -$              

53 6.70 -$              

54 6.47 -$              

55 6.24 -$              

56 HCB-S1 9.01 124,000$     

57 8.78 -$              

58 8.55 -$              

59 8.32 -$              

60 8.09 -$              

61 7.86 -$              

62 7.63 -$              

63 7.40 -$              

64 7.17 -$              

65 6.94 -$              

66 6.71 -$              

67 6.48 -$              

68 6.25 -$              

69 6.02 -$              

70 5.79 -$              

71 5.56 -$              

72 5.33 -$              

73 5.10 -$              

74 4.87 -$              

75 4.64 -$              

76 4.41 -$              

77 4.18 -$              

78 3.95 -$              

79 3.72 -$              

80 3.49 -$              

81 3.26 -$              

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

82 HCB-S2 9.00 441,000$     

83 8.77 -$              

84 8.54 -$              

85 8.31 -$              

86 8.08 -$              

87 7.85 -$              

88 7.62 -$              

89 7.39 -$              

90 7.16 -$              

91 6.93 -$              

92 6.70 -$              

93 6.47 -$              

94 6.24 -$              

95 6.01 -$              

96 5.78 -$              

97 5.55 -$              

98 5.32 -$              

99 5.09 -$              

100 4.86 -$              

6.84 18,360$        AVERAGE

TABLE C.3 – LIFE CYCLE FOR HCB-SEMI-URBAN 

  
YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

0 HCB-S3 10.00 880,000$     

1 9.77 -$              

2 9.54 -$              

3 9.31 -$              

4 9.08 -$              

5 8.85 -$              

6 8.62 -$              

7 8.39 -$              

8 8.16 -$              

9 7.93 -$              

10 7.70 -$              

11 7.47 -$              

12 7.24 -$              

13 7.01 -$              

14 6.78 -$              

15 6.55 -$              

16 6.32 -$              

17 HCB-S1 9.09 124,000$     

18 8.86 -$              

19 8.63 -$              

20 8.40 -$              

21 8.17 -$              

22 7.94 -$              

23 7.71 -$              

24 7.48 -$              

25 7.25 -$              

26 7.02 -$              

27 6.79 -$              

28 6.56 -$              

29 6.33 -$              

30 6.10 -$              

31 5.87 -$              

32 5.64 -$              

33 5.41 -$              

34 5.18 -$              

35 4.95 -$              

36 4.72 -$              

37 4.49 -$              

38 4.26 -$              

39 4.03 -$              

40 3.80 -$              



 

 

TABLE C.4 – LIFE CYCLE FOR HCB-URBAN 

  
YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

0 HCB-R3 10.00 1,231,000$  

1 9.77 -$              

2 9.54 -$              

3 9.31 -$              

4 9.08 -$              

5 8.85 -$              

6 8.62 -$              

7 8.39 -$              

8 8.16 -$              

9 7.93 -$              

10 7.70 -$              

11 7.47 -$              

12 7.24 -$              

13 7.01 -$              

14 6.78 -$              

15 6.55 -$              

16 6.32 -$              

17 HCB-U1 9.09 197,000$     

18 8.86 -$              

19 8.63 -$              

20 8.40 -$              

21 8.17 -$              

22 7.94 -$              

23 7.71 -$              

24 7.48 -$              

25 7.25 -$              

26 7.02 -$              

27 6.79 -$              

28 6.56 -$              

29 6.33 -$              

30 6.10 -$              

31 5.87 -$              

32 5.64 -$              

33 5.41 -$              

34 5.18 -$              

35 4.95 -$              

36 4.72 -$              

37 4.49 -$              

38 4.26 -$              

39 4.03 -$              

40 3.80 -$              

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

41 3.57 -$              

42 3.34 -$              

43 HCB-U2 9.00 441,000$     

44 8.77 -$              

45 8.54 -$              

46 8.31 -$              

47 8.08 -$              

48 7.85 -$              

49 7.62 -$              

50 7.39 -$              

51 7.16 -$              

52 6.93 -$              

53 6.70 -$              

54 6.47 -$              

55 6.24 -$              

56 HCB-U1 9.01 197,000$     

57 8.78 -$              

58 8.55 -$              

59 8.32 -$              

60 8.09 -$              

61 7.86 -$              

62 7.63 -$              

63 7.40 -$              

64 7.17 -$              

65 6.94 -$              

66 6.71 -$              

67 6.48 -$              

68 6.25 -$              

69 6.02 -$              

70 5.79 -$              

71 5.56 -$              

72 5.33 -$              

73 5.10 -$              

74 4.87 -$              

75 4.64 -$              

76 4.41 -$              

77 4.18 -$              

78 3.95 -$              

79 3.72 -$              

80 3.49 -$              

81 3.26 -$              

YEAR RECONST. 

TYPE

CONDIT'N 

RATING

$$$/KM

82 HCB-U2 9.00 441,000$     

83 8.77 -$              

84 8.54 -$              

85 8.31 -$              

86 8.08 -$              

87 7.85 -$              

88 7.62 -$              

89 7.39 -$              

90 7.16 -$              

91 6.93 -$              

92 6.70 -$              

93 6.47 -$              

94 6.24 -$              

95 6.01 -$              

96 5.78 -$              

97 5.55 -$              

98 5.32 -$              

99 5.09 -$              

100 4.86 -$              

6.84 25,070$        AVERAGE



 

 

 

 

 

 

 

 

APPENDIX D 

CONDITION RATING FORCAST 

  



 

 

TABLE D.1 – FORCAST CONDITION RATINGS BY YEAR – GRAVEL SURFACE 

   
No. STREET FROM TO 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

045 Bochert Road Fourth Chute Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

047 Aubrey Road Fourth Chute Road Dead End 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

052 McMaster Road Scotch Bush Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

053 Hussey Road Scotch Bush Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

054 Harry Dick Road Scotch Bush Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

056 Sutherland Road Scotch Bush Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

058 Ken Dick Road Scotch Bush Road 1.7km East 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

062 Watson Road Scotch Bush Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

064 Flett Road Scotch Bush Road Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

068 Fiebig Road 1.6km East of Scotch Bush Road 1.6km West 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

069 Fiebig Road 1.6km West of Scotch Bush Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

071 Merchand-Kearns Road Hwy. 132 Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

072 Constant Lake Road Scotch Bush Road Hwy. 41 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

073 Constant Lake Road Hwy. 41 Opeongo Road 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

074 Newfoundout Road Opeongo Road 0.1km West 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

076 White Cedars Road Hwy. 41 Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

077 Larmond Road Hwy. 41 Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

078 Perrault Road Hwy. 41 1.3km West 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

080 Perrault Road Hwy. 41 East Grattan Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

081 Heideman Road Perrault Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

082 Searson Road Grattan Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

083 Wren Road Grattan Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

084 Grattan Road Hwy. 41 Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

085 Minnie Road Hwy. 41 East Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

086 Minnie Road Hwy. 41 West Dead End 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

087 Berger Road Hwy. 41 Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

089 Boldt Road McGrath Road 2.0km West 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

089A Boldt Road 2.0km West Donegal Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

089B Boldt Road Donegal Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

090 Donegal Road Boldt Road Foymount Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

091 Howard Road Foymount Road Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

093 Parry Sound Street Foymount Road Dead End 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

094 Little Elgin Street Foymount Road Dead End 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

096 Lensers Road Foymount Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

097 Randy's Road Lensers Road Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

100 Miller Road Foymount Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

101 Peachey Road Foymount Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

103 Verch Road Foymount Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

108A Crimson Maple Road 1.3km North of Silver Lake Road Pickewakin Reserve Boundary 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

109 Squirrel Depot Road Crimson Lake Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

110 Clee Road Crimson Lake Road Ruby Road 3.00                 3.00          3.00          3.00          3.00          3.00          3.00          3.00          3.00          3.00          3.00 

111 Mud Lake Road Crimson Lake Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

112 Factory Road Mud Lake Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

114 Corrigan Road Silver Lake Road Budd Road 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

115 Corrigan Road Budd Road Cormac Road 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

116 Budd Road Carrigan Road Risto Road 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

117 Risto Road Silver Lake Road Budd Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

118 Risto Road Budd Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

119 Silver Lake Road 7.6km W. of Crimson Maple Road Cormac Road 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

120 Schauer Road Silver Lake Road Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

121 Wolfe Road Silver Lake Road Ruby Road 4.00                 4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00          4.00 

127 Richards Lane Hoffman Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

130 Skelly Road Gorman Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

131 Gorman Road Ruby Road 0.7km West of Ruby Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

131A Gorman Road 0.7km West of Ruby Road Killaloe/Haggarty/Richards Town Line 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

132 O'Connor Road Gorman Road Wolfe Road 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

133 Beggan Road Cormac Road Dead End 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

138 McCaulay Mountain Road 0.4km North of Foymount Road Foymount Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

143 Benoit Road Opeongo Road Dead End 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

144 Raddatz Road Opeongo Road Dead End/Seasonal Road 5.00                 5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00          5.00 

149A Dunnigan Road Foymount Road, North Dead End 7.00        7.00        7.00        7.00        7.00        7.00        7.00        7.00        

153 Lake Clear Road 4.0km South of Foymount Road Opeongo Road 7.00                 7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00          7.00 

155 Rosien Road 0.2km South of Opeongo Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

158 Baptist Church Road 0.2 km North of Schavens Lake Rd Schavens Lake Rd 6.00        6.00        6.00        6.00        6.00        6.00        6.00        6.00        6.00        6.00        6.00        

159 Schavens Road Baptist Church Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

160 Felhaber Road Baptist Church Road 2.2km South 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

176 Kennedy Road McGrath Road Dead End 6.00                 6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00          6.00 

5.96        5.96        5.96        5.96        5.96        5.96        5.96        5.96        5.96        5.96        5.96        

114.20   114.20   114.20   114.20   114.20   114.20   114.20   114.20   113.90   113.90   113.90   

WEIGHTED AVERAGE CONDITION RATING

TOTAL KILOMETERS



 

 

TABLE D.2 – FORCAST CONDITION RATINGS BY YEAR – LOW CLASS BITUMINOUS SURFACE 
  

No. STREET FROM TO 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

024 Grist Mill Road John Street 0.2km West 5.00        4.53        4.06        3.59        3.12        2.65        9.00        8.53        8.06        7.59        7.12        

025 Grist Mill Road 0.2km from Bonnechere Street, W. North Algona/Wilberforce Boundary 4.00        3.53        3.06        2.59        2.12        2.00        9.00        8.53        8.06        7.59        7.12        

043 Fourth Chute Road Grattan Town Line 0.6km East 5.00        4.53        4.06        3.59        3.12        2.65        2.18        2.00        2.00        2.00        2.00        

044 Fourth Chute Road 0.6km East of Grattan Town Line Bochert Road 5.50        5.03        4.56        4.09        3.62        3.15        2.68        2.21        2.00        2.00        2.00        

046 Fourth Chute Road Bochert Road Aubrey Road 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

048 Fourth Chute Road Aubrey Road North Algona/Wilberforce Boundary 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

049A Scotch Bush Road Fourth Chute Road Hyndford Road 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

049B Scotch Bush Road Hyndford Road Hussey Rd/McMaster Rd 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        3.27        2.80        

050 Franklin Street Hyndford Road Hindford Road 7.00        6.77        6.54        6.31        6.08        5.85        5.62        5.39        5.16        4.93        4.70        

055 Scotch Bush Road Hussey Road / McMaster Road Sammon Road 7.00        6.53        6.06        5.59        5.12        4.65        4.18        3.71        3.24        2.77        2.30        

065 Sammon Road Scotch Bush Road 0.3km East 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        3.27        2.80        

067 Scotch Bush Road Sammon Road Fiebig Road 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

070 Scotch Bush Road Fiebig Road Hwy. 132 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

088 Wentland Road Hwy. 41 Dead End 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

095 Sand Road Foymount Road Silver Lake Road 6.00        5.53        5.06        4.59        4.12        3.65        3.18        4.71        4.24        3.77        3.30        

098 Wittke Road Foymount Road Dead End 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

099 Western Drive Wittke Road Dead End 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

102 Manning Road Foymount Road Dead End/Merganser (Private Rd.) 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

104 Silver Lake Road Foymount Road Sand Road 7.00        6.53        6.06        5.59        5.12        4.65        4.18        5.71        5.24        4.77        4.30        

105 Silver Lake Road Sand Road Augsburg Road 5.00        4.53        4.06        3.59        3.12        2.65        2.18        9.00        8.53        8.06        7.59        

106 Silver Lake Road Augsburg Road Crimson Maple Road 6.00        5.53        5.06        4.59        4.12        3.65        5.18        4.71        4.24        3.77        3.30        

107 Crimson Maple Street Silver Lake Road 1.3km North 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

108B Crimson Maple Road 1.3km North of Silver Lake Road Pickewakin Reserve Boundary 9.00        8.53        8.06        7.59        7.12        6.65        6.18        5.71        5.24        4.77        4.30        

113A Silver Lake Road Crimson Maple Road 0.9km West of Corrigan 5.00        4.53        4.06        3.59        3.12        2.65        4.18        3.71        3.24        2.77        2.30        

113B Silver Lake Road 0.9km West of Corrigan 0.9km west of Zadow 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        3.27        2.80        

122 Zadow Road Silver Lake Road Ruby Road 5.00        4.53        4.06        3.59        3.12        2.65        2.18        2.00        2.00        2.00        2.00        

123 Zadow Road Ruby Rd Hoffman Rd 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

124 Zadow Road Hoffman Road Rocky Point Drive 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

125 Hoffman Road Ruby Road Richards Lane 7.00        6.53        6.06        5.59        5.12        4.65        4.18        3.71        3.24        2.77        2.30        

126 Hoffman Road Richards Lane Ruby Road 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

128 Bonnechere Lodge Road Ruby Road Dead End 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        3.27        2.80        

129 Gorman Road Ruby Road Hawkins Road 5.00        4.53        4.06        3.59        3.12        2.65        2.18        2.00        2.00        2.00        2.00        

134A Cormac Road Killaloe/Haggart/Richards Town LineSilver Lake Road 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        5.27        4.80        

134B Cormac Road Silver Lake Road McCaulay Mountain Road 7.50        7.03        6.56        6.09        5.62        5.15        4.68        4.21        3.74        5.27        4.80        

137 McCaulay Mountain Road Foymount Road 0.4km North 8.00        7.53        7.06        6.59        6.12        5.65        5.18        4.71        4.24        3.77        3.30        

146 French's Road Lake Clear Road Dead End 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        4.24        3.77        3.30        

148A Buelow Road Foymount Road Dead End/Seasonal 4.00        3.53        3.06        2.59        2.12        2.00        2.00        2.00        2.00        2.00        2.00        

149A Dunnigan Road Foymount Road, North Dead End 9.00        8.53        8.06        

150 Dunnigan Road Foymount Road, South Dead End 4.00        3.53        3.06        2.59        2.12        2.00        2.00        2.00        4.00        3.53        3.06        

151 Lake Clear Road Foymount Road 0.8km South 7.00        6.53        6.06        5.59        5.12        4.65        4.18        3.71        5.24        4.77        4.30        

152 Lake Clear Road 0.8km South of Foymount Road 3.2km South 7.00        6.53        6.06        5.59        5.12        4.65        4.18        3.71        5.24        4.77        4.30        

154 Rosien Road Opeongo Road 0.2km South 4.00        3.53        3.06        2.59        2.12        2.00        2.00        2.00        2.00        2.00        2.00        

157 Baptist Church Road Opeongo Road 0.2km North of Schavens Lake Road 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

162 Wieland Shore Road Opeongo Road Dead End 4.00        3.53        3.06        2.59        2.12        2.00        2.00        2.00        4.63        4.16        3.69        

164 McGrath Road Opeongo Road 6.8km North of Opeongo Road 6.00        5.53        5.06        6.55        8.71        8.24        7.77        7.30        6.83        6.36        5.89        

165 Trebbien Road McGrath Road Dead End 4.00        3.53        3.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

168 McGrath Road 6.8km North of Opeongo Road Hwy. 41 6.50        6.03        5.56        5.09        9.00        8.53        8.06        7.59        7.12        6.65        6.18        

169 Augsburg Road Town Line 1.0km West 7.00        6.53        6.06        5.59        5.12        4.65        4.18        3.71        3.24        2.77        2.30        

171 Augsburg Road 1.0km from Town Line 1.8km West 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

172 Augsburg Road 2.8km West of Town Line Silver Lake Road 6.50        6.03        5.56        5.09        4.62        4.15        3.68        3.21        2.74        2.27        2.00        

6.58        6.11        5.64        5.30        5.22        4.77        4.44        4.27        4.05        3.78        3.42        

106.40   106.40   106.40   106.40   106.40   106.40   106.40   106.40   106.70   106.70   106.70   

WEIGHTED AVERAGE CONDITION RATING

TOTAL KILOMETERS



 

 

TABLE D.3 – FORCAST CONDITION RATINGS BY YEAR – HIGH CLASS BITUMINOUS SURFACE  
  

No. STREET FROM TO 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

001 Concession Street Bonnechere Street, East Dead End 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

002 Maple Ridge Drive Concession Street Dead End 8.50        8.27        8.04        7.81        7.58        7.35        7.12        6.89        6.66        6.43        6.20        

003 Maple Street Bonnechere Street, East 0.1km North 4.00        3.77        3.54        3.31        3.08        2.85        2.62        2.39        2.16        2.00        2.00        

004 Maple Street 0.1km North of Bonnechere St., E. Bruce Street 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

005 Bruce Street North Algona/Wilberforce Road 0.3km South 7.00        6.77        6.54        6.31        6.08        5.85        5.62        5.39        5.16        4.93        4.70        

006 Bruce Street 0.3km S. of N. Algona/Wilberforce Rd.For 0.1km 7.00        6.77        6.54        6.31        6.08        5.85        5.62        5.39        5.16        4.93        4.70        

007 Bruce Street 0.4km S. of N. Algona/Wilberforce Rd.Bonnechere Street, E. 7.00        6.77        6.54        6.31        6.08        5.85        5.62        5.39        5.16        4.93        4.70        

008 Wallace Street Bonnechere Street, East Bruce Street 8.50        8.27        8.04        7.81        7.58        7.35        7.12        6.89        6.66        6.43        6.20        

009 Wallace Street Bruce Street Elgin Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

010 Elgin Street Bonnechere Street, East Dead End 4.00        3.77        3.54        3.31        3.08        2.85        2.62        2.39        2.16        2.00        2.00        

011 Oak Street Elgin Street Ridge Road 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

012 Ridge Road Oak Street Dead End 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

013 Victoria Street Elgin Street Bruce Street 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

014 Knox Terrace Bruce Street Wallace Street 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

015 Raglan Street Wallace Street Dead End 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

016 Raglan Street Wallace Street Campbell Street (Private Rd) 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

017 Jane Street Bonnechere Street, West 0.3km North 5.50        9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        

018 Jane Street 0.3km N. of Bonnechere Street, E. Hartwig Street 4.00        9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        

019 Jane Street Hartwig  Street Sunset Lane (Private Road) 5.00        9.00        8.53        8.06        7.59        7.12        6.65        6.18        5.71        5.24        4.77        

020 Hartwig Street Jane Street Bonnechere Street, W. 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        9.00        8.77        8.54        

021 Hartwig Street 0.2km from Jane Street Bonnechere Street, W. 7.00        6.77        6.54        6.31        6.08        5.85        5.62        5.39        8.66        8.43        8.20        

022 Lisk Street Hartwig  Street Dead End 4.00        3.77        3.54        3.31        3.08        2.85        2.62        2.39        2.16        2.00        2.00        

023 Mill Street Bonnechere Street, West John Street 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

026 John Street Mill Street Bridge Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

027 Water Street Bridge Street 0.2km North 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

028 Water Street 0.2km North of Bridge Street Village Limits/Augsburg Road 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

029 Queen Street Water Street Veterans Way 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

030 Queen Street Patrick Street Melanie Street 5.50        5.27        5.04        4.81        4.58        4.35        4.12        3.89        3.66        3.43        3.20        

031 Fourth Chute Road Melanie Street 0.4km South 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

032 Melanie Street Queen Street Alice Street/Hwy. 41 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

033 Bell Street Melanie Street Dead End 7.50        7.27        7.04        6.81        6.58        6.35        6.12        5.89        5.66        5.43        5.20        

034 Foran Street Alice Street/Hwy. 41 Dead End 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

036A Alice Street Patrick Street Louise Street 7.50        7.27        7.04        6.81        6.58        6.35        6.12        5.89        5.66        5.43        5.20        

036B Alice Street Louise Street Queen Street 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

037 Jessie Street Alice Street Dead End 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        3.93        3.70        

038 Paul Street Alice Street Queen Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

039 Wellington Street Queen Street Veterans Way 4.00        3.77        3.54        3.31        3.08        2.85        2.62        2.39        2.16        10.00      9.77        

040 Wellington Street Veterans Way Melanie Street 6.00        5.77        5.54        5.31        5.08        4.85        4.62        4.39        4.16        10.00      9.77        

041 Veterans Way Bridge Street Alice Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

042 James Street Alice Street Queen Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

042A Louise Street Queen Street Alice Street 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

092 Spring Creek Road Foymount Road Hwy. 41 6.00        5.53        5.06        4.59        4.12        3.65        3.18        2.71        2.24        2.00        2.00        

136 Cedar Hedge Lane McCaulay Mountain Road Dead End 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.16        2.93        2.70        

139 Janet Road Sebastopol Drive Dead End - Township Garage 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.39        9.00        8.77        

140 Madawaska Crescent Janet Street Algonquin Road 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

141 Algonquin Road Sebastopol Drive Dead End 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

142 Sebastopol Drive Foymount Road Janet Street 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

170 Klingbiel Street Augsburg Road Dead End 8.00        7.77        7.54        7.31        7.08        6.85        6.62        6.39        6.16        5.93        5.70        

174 McKitchen Road Hwy. 41 Dead End 4.00        3.77        3.54        3.31        3.08        2.85        2.62        2.39        2.16        2.00        2.00        

175 Elsie Street Bonnechere Street, West Dead End 5.00        4.77        4.54        4.31        4.08        3.85        3.62        3.39        3.39        3.16        2.93        

178 Bonnechere Street East Bridge Street Village Limits (East) 9.00        8.77        8.54        8.31        8.08        7.85        7.62        7.39        7.16        6.93        6.70        

179 Bonnechere Street West Bridge Street Village Limits (West) 4.50        4.27        9.00        8.77        8.54        8.31        8.08        8.08        7.85        7.62        7.39        

180 Bridge Street Bonnechere Street Queen Street 5.00        4.77        4.54        4.31        4.08        3.85        7.12        3.62        3.39        3.16        2.93        

6.69        6.60        6.55        6.29        6.03        5.77        5.69        5.26        5.11        5.22        5.03        

21.30      21.30      21.30      21.30      21.30      21.30      21.30      21.30      21.30      21.30      21.30      

WEIGHTED AVERAGE CONDITION RATING

TOTAL KILOMETERS



 

 

 TABLE D.4 – FORCAST CONDITION RATINGS BY YEAR – SUMMARY 
  

GRAVEL 5.96       5.96       5.96       5.96       5.96       5.96       5.96       5.96       5.96       5.96       5.96       

LOW CLASS BITUMINOUS 6.58       6.11       5.64       5.30       5.22       4.77       4.44       4.27       4.05       3.78       3.42       

HIGH CLASS BITUMINOUS 6.69       6.60       6.55       6.29       6.03       5.77       5.69       5.26       5.11       5.22       5.03       

AVERAGE 6.29       6.08       5.87       5.70       5.64       5.42       5.27       5.15       5.04       4.93       4.75       

2020 2021 2022 20232014 2015 2016 2017 2018 2019SURFACE TYPE 2013



 

 

 

 

 

 

 

 

 

APPENDIX E 

BACKLOG OF ROAD NEEDS 

  



 

 

TABLE E.1 – BACKLOG OF ROAD NEEDS 

  No. STREET FROM TO Km

003 Maple Street Bonnechere Street, East 0.1km North 0.10     

004 Maple Street 0.1km North of Bonnechere St., E. Bruce Street 0.30     

005 Bruce Street North Algona/Wilberforce Road 0.3km South 0.30     

006 Bruce Street 0.3km S. of N. Algona/Wilberforce Rd. For 0.1km 0.10     

007 Bruce Street 0.4km S. of N. Algona/Wilberforce Rd. Bonnechere Street, E. 0.60     

010 Elgin Street Bonnechere Street, East Dead End 0.20     

011 Oak Street Elgin Street Ridge Road 0.30     

012 Ridge Road Oak Street Dead End 0.10     

013 Victoria Street Elgin Street Bruce Street 0.40     

014 Knox Terrace Bruce Street Wallace Street 0.20     

015 Raglan Street Wallace Street Dead End 0.10     

016 Raglan Street Wallace Street Campbell Street (Private Rd) 0.10     

022 Lisk Street Hartwig  Street Dead End 0.30     

023 Mill Street Bonnechere Street, West John Street 0.40     

027 Water Street Bridge Street 0.2km North 0.20     

028 Water Street 0.2km North of Bridge Street Village Limits/Augsburg Road 0.70     

030 Queen Street Patrick Street Melanie Street 0.20     

031 Fourth Chute Road Melanie Street 0.4km South 0.40     

032 Melanie Street Queen Street Alice Street/Hwy. 41 0.30     

034 Foran Street Alice Street/Hwy. 41 Dead End 0.10     

037 Jessie Street Alice Street Dead End 0.20     

043 Fourth Chute Road Grattan Town Line 0.6km East 0.60     

044 Fourth Chute Road 0.6km East of Grattan Town Line Bochert Road 2.10     

046 Fourth Chute Road Bochert Road Aubrey Road 3.50     

048 Fourth Chute Road Aubrey Road North Algona/Wilberforce Boundary 1.70     

049A Scotch Bush Road Fourth Chute Road Hyndford Road 3.40     

049B Scotch Bush Road Hyndford Road Hussey Rd/McMaster Rd 1.90     

050 Franklin Street Hyndford Road Hindford Road 0.10     

055 Scotch Bush Road Hussey Road / McMaster Road Sammon Road 8.70     

065 Sammon Road Scotch Bush Road 0.3km East 0.30     

067 Scotch Bush Road Sammon Road Fiebig Road 1.70     

070 Scotch Bush Road Fiebig Road Hwy. 132 1.30     

088 Wentland Road Hwy. 41 Dead End 1.60     

092 Spring Creek Road Foymount Road Hwy. 41 2.70     

098 Wittke Road Foymount Road Dead End 3.80     

099 Western Drive Wittke Road Dead End 0.80     

102 Manning Road Foymount Road Dead End/Merganser (Private Rd.) 3.20     

122 Zadow Road Silver Lake Road Ruby Road 2.30     

123 Zadow Road Ruby Rd Hoffman Rd 1.20     

124 Zadow Road Hoffman Road Rocky Point Drive 1.20     

125 Hoffman Road Ruby Road Richards Lane 2.80     

126 Hoffman Road Richards Lane Ruby Road 1.60     

128 Bonnechere Lodge Road Ruby Road Dead End 2.00     

129 Gorman Road Ruby Road Hawkins Road 2.00     

136 Cedar Hedge Lane McCaulay Mountain Road Dead End 0.20     

137 McCaulay Mountain Road Foymount Road 0.4km North 0.40     

148A Buelow Road Foymount Road Dead End/Seasonal 0.60     

154 Rosien Road Opeongo Road 0.2km South 0.20     

157 Baptist Church Road Opeongo Road 0.2km North of Schavens Lake Road 2.00     

169 Augsburg Road Town Line 1.0km West 1.00     

171 Augsburg Road 1.0km from Town Line 1.8km West 1.80     

172 Augsburg Road 2.8km West of Town Line Silver Lake Road 3.20     

174 McKitchen Road Hwy. 41 Dead End 0.10     

175 Elsie Street Bonnechere Street, West Dead End 0.20     



 

 

 

 

 

 

 

 

 

APPENDIX F 

FINANCIAL MODELS 

  



 

 

TABLE F.1 – FINANCIAL PLAN FOR ROAD INFRASTRUCTURE ($) 
 

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

CAPITAL EXPENDITURE

Road Construction 727,788 502,287 661,757 657,117 627,753 713,368 697,276 703,347 731,504 760,086

Road Construction Optimum Rating 1,032,610 1,053,262 1,073,914 1,094,566 1,115,218 1,135,871 1,156,523 1,177,175 1,197,827 1,218,479

Preventative Maintenance 0 0 0 0 0 0 0 0 0 0

TOTAL CAPITAL EXPENDITURE 1,760,397 1,555,549 1,735,671 1,751,683 1,742,972 1,849,239 1,853,799 1,880,522 1,929,331 1,978,565

FUNDING 

Reserves 487,000 502,000 516,000 532,000 548,000 565,000 581,000 599,000 617,000 635,000

Grants

    Federal Gax Tax Funding 112,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000

Development Charges 0 0 0 0 0 0 0 0 0 0

Long term debt proceeds

Committed

   Annual debt repayment -73,809 -22,372 -21,800 -21,227 -20,655 -20,082 -19,510 0 0 0

TOTAL FUNDING SOURCES 525,191 579,628 594,200 610,773 627,345 644,918 661,490 699,000 717,000 735,000

FUNDING SHORTFALL -1,235,206 -975,921 -1,141,471 -1,140,910 -1,115,627 -1,204,321 -1,192,309 -1,181,522 -1,212,331 -1,243,565

CONTINUITY OF RESERVES

Opening Balance 50,000 51,000 51,630 53,321 54,545 55,759 56,441 58,073 59,183 60,284

Allocated from current year revenues 487,000 501,610 516,658 532,158 548,123 564,566 581,503 598,949 616,917 635,425

 increase by 2% inflation 1 % growth

Allocation of investment income 1,000 1,020 1,033 1,066 1,091 1,115 1,129 1,161 1,184 1,206

Deduct

   Funding for capital projects -487,000 -502,000 -516,000 -532,000 -548,000 -565,000 -581,000 -599,000 -617,000 -635,000

Closing Balance 51,000 51,630 53,321 54,545 55,759 56,441 58,073 59,183 60,284 61,914

Interest income - BMO prime - 1 % 2.00% 2.00% 2.00% 2.00% 2.00% 2.00% 2.00% 2.00% 2.00% 2.00%

1% Tax rate increase raises 27,000

  Annual increase of 2% and growth 1 % 27,810 28,644 29,504 30,389 31,300 32,239 33,207 34,203 35,229



 

 

TABLE F.2 – CAPITAL EXPENDITURES FOR ROAD INFRASTRUCTURE ($) 

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

ROAD CONSTRUCTION

Current spending as outlined in Section 4.3 Table 14

  Pavement preservation and reconstruction 635,200 363,600 545,300 529,200 466,200 507,300 531,800 526,300 539,700 528,000

  Gravel Resurface 80,000 130,000 80,000 80,000 80,000 130,000 80,000 80,000 80,000 80,000

  Assessment update 0 0 0 0 25,000 0 0 0 0 25,000

  Cost of Inflation 2% per year 0 0 25,012 36,552 45,696 63,730 73,416 84,882 99,152 113,940

  HST not rebated 12,588 8,687 11,445 11,365 10,857 12,338 12,060 12,165 12,652 13,146

TOTAL ROAD CONSTRUCTION 727,788 502,287 661,757 657,117 627,753 713,368 697,276 703,347 731,504 760,086

ROAD CONSTRUCTION TO ACHIEVE OPTIMUM CONDITION

RATING

Additional spending as outlined in Section 4.3 Table 15 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750 1,014,750

  Cost of Inflation 2% per year 0 20,295 40,590 60,885 81,180 101,475 121,770 142,065 162,360 182,655

  HST not rebated 17,860 18,217 18,574 18,931 19,288 19,646 20,003 20,360 20,717 21,074

TOTAL ADDITIONAL WORK REQUIRED 1,032,610 1,053,262 1,073,914 1,094,566 1,115,218 1,135,871 1,156,523 1,177,175 1,197,827 1,218,479

PREVENTATIVE MAINTENANCE

0 0 0 0 0 0 0 0 0 0

TOTAL PREVENTATIVE MAINTENANCE 0 0 0 0 0 0 0 0 0 0



 

 

TABLE F.3 – HISTORICAL REVENUES AND EXPENDITURES FOR ROAD INFRASTRUCTURE ($) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TABLE F.4 – SCHEDULE OF LONG TERM DEBT PAYMENT 
 

2010 2011 2012 2013

BUDGET

EXPENDITURES

Salaries , wages and benefits 494,604 470,596 582,837 576,850

Materials & supplies, vehicles, facilities 494,760 516,168 659,443 606,961

Preventative maintenance:

  Patching, sweeping, shouldering, washouts etc 80,875 59,605 47,658 72,539

Gravel roads 74,158 74,456 64,304 90,400

Road construction 652,989 491,117 533,535 518,618

Road equipment 235,924 11,543 231,815 0

Debt repayment - principal    236,792 280,972 286,327 300,000

                                  - interest 21,857 27,343 23,093 0

Transfer to reserve 47,857 6,568 6,817 0

TOTAL EXPENDITURES 2,339,816 1,938,368 2,435,829 2,165,368

REVENUES

User Charges 56,214 44,458 36,551 38,000

Federal Gas Tax Funding 112,798 112,424 112,424 112,425

TOTAL REVENUES 169,012 156,882 148,975 150,425

NET EXPENDITURE 2,170,804 1,781,486 2,286,854 2,014,943

Debt Department 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Bank of Montreal - prime Roads ISF Alice Street 50,864 0 0 0 0 0 0 0 0

Bank of Montreal - prime Roads ISF Lake Clear 22,945 22,372 21,800 21,227 20,655 20,082 19,510 0 0 0

TOTAL 73,809 22,372 21,800 21,227 20,655 20,082 19,510 0 0 0


